

**From:** [Stuart Brown](#)  
**To:** [Winslow, Frank \(ECY\)](#)  
**Cc:** [Mitchell, Treasure \(ECY\)](#); [Cliff Schmitt](#); [Tom Markl \(tommarkl@nelrem.com\)](#); [Amy Webber](#)  
**Subject:** Thompson Field - VCP Q1 Progress Report - CSID:15285  
**Date:** Wednesday, March 8, 2023 8:09:28 AM

---

Frank,

Farallon Consulting, LLC has prepared the following Expedited VCP First Quarter 2023 Progress Report on behalf of The Estate of Barbara J. Nelson and WCN GST Non-Exempt Marital Trust No. 2 for the Thompson Field Gunshy Manor Site (Thompson Field Site) located in the vicinity of 420 196<sup>th</sup> Avenue NE in Redmond, Washington. The Thompson Field Site is listed with Cleanup Site ID 15285 and was assigned Expedited VCP Project ID XN0021.

Below please find the First Quarter 2023 Progress Report for the Thompson Field Site.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work). [Applications for JARPA and 401 permits were submitted to Ecology and the United States Army Corp of Engineers.](#)
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion. [No documents are currently pending opinion requests from Ecology.](#)
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter. [No documents were submitted to Ecology for review in the First Quarter of 2023.](#)
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter. [A draft confirmation sampling plan will be submitted to Ecology for review during the second quarter of 2023.](#)
- Any updates to the project schedule showing the previously mentioned activities and milestones. [No changes are anticipated at this time.](#)
- A description of schedule delays or changes from the prior quarter and reasons for those changes. [No schedule delays or changes are anticipated at this time.](#)
- Changes in key project team personnel. [No changes to the project team personnel during this period.](#)
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup. [No changes are anticipated at this time.](#)

Please let us know if you have any questions or require any additional information.

Thanks,

***Stuart Brown, Associate Environmental Scientist***

D: 425-295-0833 | C: 425-606-7463