

From: [Mark Havighorst](#)
To: [Winslow, Frank \(ECY\)](#)
Subject: 1Q2023 Quarterly Progress Report - Family Fun Center VCP Project ID XN0027, CSID 385 FSID 18434384
Date: Thursday, March 9, 2023 10:23:46 AM
Attachments: [image001.png](#)

Hello Frank –

Below is a summary of progress for the Family Fun Center property submitted by Farallon Consulting, LLC on behalf of Eastwind Investments, Inc.

- **Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).**

Groundwater monitoring was performed in November 2022.

- **A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.**

Ecology has indicated that it is preparing a No Further Action opinion letter pending the receipt of a draft environmental covenant for the property.

- **Summary of dates and titles of documents submitted to Ecology for review in the last quarter.**

December 12, 2022 – letter regarding Remedial Investigation/Focused Feasibility Study Addendum, Comfort Suites Property. Prepared by Farallon.

October 18, 2022 – Remedial Investigation/Focused Feasibility Study, Comfort Suites Property. Prepared by Farallon.

- **Type of documents and opinion requests planned for submittal to Ecology during the next quarter.**

None.

- **Any updates to the project schedule showing the previously mentioned activities and milestones.**

None.

- **A description of schedule delays or changes from the prior quarter and reasons for those changes.**

None.

- **Changes in key project team personnel.**

None.

- **Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.**

None

Please contact me if you have any questions.

Thank you.

Mark B. Havighorst, P.E. (OR and WA), Principal Engineer

Farallon Consulting | 4380 South Macadam Ave, Suite 500 | Portland, OR 97239

C: 503-460-7146



This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.

From: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Sent: Friday, March 3, 2023 1:56 PM

To: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Cc: Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>

Subject: Expedited VCP Quarterly Progress Reports Due March 10, 2023

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on March 10, 2022.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
- Changes in key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Hard Copy Plans and Reports

Also, I am using this email to notify you of a change within the Expedited VCP Process. Ecology Toxics Cleanup Program (TCP) records personnel and management have informed me that we must have hard copy site records. We have been trying to push for electronic records only within this process, but this change takes time. For **final** plans and reports produced now and into the future (until notified otherwise), please mail **one** hard copy to:

**Expedited VCP c/o Treasure Mitchell
Department of Ecology - Toxics Cleanup Program
Toxics Cleanup Program HQ
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600**

Please continue sending draft documents in electronic format only. If you have any question as to whether we need a hard copy or not, don't hesitate to ask me, preferably via email.

Thanks, Frank

Frank P. Winslow, LHG
Toxics Cleanup Program
Department of Ecology – Central Regional Office
1250 W. Alder Street, Union Gap, WA 98903
(509) 454-7835
(509) 424-0543 (cell)

Frank.Winslow@ecy.wa.gov