

From: [Iain H. Wingard](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Mitchell, Treasure \(ECY\)](#); [Gary Franks](#); [Jim Rioux](#); [Jim Patton](#); [Abhi R. Joshi](#)
Subject: RE: Expedited VCP Quarterly Progress Reports Due March 10, 2023
Date: Friday, March 10, 2023 2:54:28 PM

Frank,

This quarterly progress report is being submitted on behalf of the City of Olympia (City) for the Carpenter Road Site (Site). The Site is identified as Carpenter Road Olympia PD Shooting Range in Ecology's database. The Site address is 6530 Martin Way E, Lacey, WA 98516. Ecology's Cleanup Site ID, Facility/Site ID and VCP Project ID are 14692, 50400 and XS0008, respectively. This quarterly progress report is being submitted as a requirement of the Department of Ecology (Ecology) under the Voluntary Cleanup Program (VCP) and is for the quarter comprised of December 2022 through February 2023.

The following is the progress report for the current quarter:

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - A draft letter report presenting the results of the Tacoma Smelter Plume evaluation for the Carpenter Road property was submitted to Ecology on January 10, 2023.
 - The results of the evaluation identified that arsenic and lead concentrations are less than the respective MTCA cleanup levels for unrestricted land use and the TSP Model Remedies Guidance criteria for soil and duff at the property outside of the firing range cleanup Site.
 - Ecology provided concurrence with the results of the Tacoma Smelter Plume evaluation in an email on January 10, 2023.
 - A final Carpenter Road Tacoma Smelter Plume evaluation letter report was submitted for Ecology's file on January 15, 2023.
 - Engineering design and preparation of construction plans and specifications is being performed.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - The City will be requesting an NFA letter from Ecology following the completion of the cleanup action in accordance with the NFA likely letter.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - Soil Sampling and Analytical Results Summary, Tacoma Smelter Plume Evaluation, Carpenter Road Property dated January 10 and January 15, 2023.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - None.
- Any updates to the project schedule showing the previously mentioned activities and

milestones.

- The City is currently anticipating that cleanup of the Site will be completed in the Summer of 2023.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - Site cleanup in summer 2023 is dependent on available project funding.
- Changes in key project team personnel.
 - None
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - None.

Please send a message if you have any questions concerning the information provided in this email.
Thank you.

Iain H. Wingard

Principal Environmental Scientist | GeoEngineers, Inc.

Office: 253.722.2417

Mobile: 206.595.7402

Email: iwingard@geoengineers.com

1101 Fawcett Avenue, Suite 200

Tacoma, WA 98402

www.geoengineers.com

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

From: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Sent: Friday, March 3, 2023 1:56 PM

To: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Cc: Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>

Subject: Expedited VCP Quarterly Progress Reports Due March 10, 2023

CAUTION! THIS IS AN EXTERNAL EMAIL

If you suspect this is a phishing email, click the **Phish Alert Report** button.

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on March 10, 2022.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
- Changes in key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Hard Copy Plans and Reports

Also, I am using this email to notify you of a change within the Expedited VCP Process. Ecology Toxics Cleanup Program (TCP) records personnel and management have informed me that we must have hard copy site records. We have been trying to push for electronic records only within this process, but this change takes time. For **final** plans and reports produced now and into the future (until notified otherwise), please mail **one** hard copy to:

**Expedited VCP c/o Treasure Mitchell
Department of Ecology - Toxics Cleanup Program
Toxics Cleanup Program HQ
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600**

Please continue sending draft documents in electronic format only. If you have any question as to whether we need a hard copy or not, don't hesitate to ask me, preferably via email.

Thanks, Frank

Frank P. Winslow, LHG
Toxics Cleanup Program
Department of Ecology – Central Regional Office
1250 W. Alder Street, Union Gap, WA 98903
~~(509) 454-7835~~

(509) 424-0543 (cell)

Frank.Winslow@ecy.wa.gov

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.