



HALEY & ALDRICH, INC.
3131 Elliott Avenue
Suite 600
Seattle, WA 98121
206.324.9530

TECHNICAL MEMORANDUM

6 March 2023
File No. 0202738-100

TO: Washington State Department of Ecology
Tena Seeds, P.E.

C: 800 Mercer, LLC
Christian Gunter and Darya Saber

FROM: Haley & Aldrich, Inc.
Marissa Goodman, P.E., Senior Project Environmental Engineer
Ryan Scott, Senior Technical Specialist

SUBJECT: Progress Report No. 12 - February 2023
Seattle DOT Mercer Parcels Site
Seattle, Washington

On behalf of 800 Mercer, LLC, Haley & Aldrich, Inc. (Haley & Aldrich), is submitting this monthly progress report in accordance with the requirements of Prospective Purchaser Consent Decree No. 22-2-02695-2SEA (PPCD) between the Washington State Department of Ecology (Ecology) and 800 Mercer, LLC. Specifically, this progress report was prepared to fulfill the requirements of Section XII of the PPCD. This progress report provides information pertaining to the work conducted for the Seattle DOT Mercer Parcels Site in February 2023.

Activities Conducted During the Reporting Period

No work was conducted during the reporting period.

Deviations from Required Tasks/Cleanup Action Plan Not Already Documented

No deviations occurred during the reporting period, and none are anticipated in the upcoming reporting period.

Deviations from the Schedule

No deviations occurred during the reporting period.

Data Received

No data received during the reporting period.

Planned Activities and Deliverables During Upcoming Reporting Period

Work planned during the next reporting period includes:

- Submit data from the Supplemental Disposal Pre-Characterization Investigation to Ecology's Environmental Information Management (EIM) system, pending Ecology's review and approval of the boring location information entered into EIM in July 2022.

\\haleyaldrich.com\share\sea_projects\Notebooks\1940906_800_Mercer_Env_Support\Deliverables\Memos\Progress Reports\February 2023 Progress Report\Final\2023_0306_HAI_Feb2023_ProgressReport_SeattleDOT_MercerParcelsSite_F.docx