

**From:** [Peter Kingston](#)  
**To:** [Winslow, Frank \(ECY\)](#)  
**Cc:** [Greg Peters](#)  
**Subject:** Expedited VCP Q2 2023 Progress Report - Coatings Unlimited - XN0006  
**Date:** Friday, June 2, 2023 12:55:59 PM  
**Attachments:** [image001.png](#)

---

Hello Frank,

Farallon prepared the following Expedited VCP Second Quarter 2023 Progress Report for the Coatings Unlimited Site located at 18420 68<sup>th</sup> Avenue South in Kent, Washington. The Coatings Unlimited Site was assigned Expedited VCP Project ID XN0006.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

The following was completed during the past quarter:

- Started operation of the Southwest AS/SVE remediation system on the property; and
- Continued installation of the Central and Northeast AS/SVE remediation system on the property.

- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

In December 2021, Ecology prepared a No Further Action Likely letter for the proposed cleanup.

- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

On May 17, 2023, Farallon submitted a letter summarizing the status of the cleanup action. Ecology provided feedback on the letter on May 24, 2023.

- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

No document or opinion requests are planned for submittal during the next quarter.

- Any updates to the project schedule showing the previously mentioned activities and milestones.

The redevelopment of the Property has been postponed. Remedial actions have commenced independent of redevelopment.

- A description of schedule delays or changes from the prior quarter and reasons for those changes.

There were no schedule delays or changes.

- Changes in key project team personnel.

There were no changes in key personnel.

- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

There are no anticipated changes at the Site.

***Pete Kingston, Principal Geologist***

Farallon Consulting | 1809 7<sup>th</sup> Ave, Suite 1111 | Seattle, WA 98101

D: 425-394-4146 | C: 206-200-2346 | [Bio](#) | [LinkedIn](#)



This correspondence contains confidential or privileged information from Farallon Consulting and may be "Attorney-Client Privileged" and protected as "Work Product." The information contained herein is intended for the use of the individual or party named above. If you are not the intended recipient, note that any copying, distribution, disclosure, or use of the text and/or attached document(s) is strictly prohibited. If you have received this correspondence in error, please notify us immediately. Thank you.