



HALEY & ALDRICH, INC.
3131 Elliott Avenue
Suite 600
Seattle, WA 98121
206.324.9530

TECHNICAL MEMORANDUM

12 June 2023
File No. 0202738-100

TO: Washington State Department of Ecology
Tena Seeds, P.E.

C: 800 Mercer, LLC
Christian Gunter and Darya Saber

FROM: Haley & Aldrich, Inc.
Marissa Goodman, P.E., Senior Project Environmental Engineer
Ryan Scott, Senior Technical Specialist

SUBJECT: Progress Report No. 15 - May 2023
Seattle DOT Mercer Parcels Site
Seattle, Washington

On behalf of 800 Mercer, LLC, Haley & Aldrich, Inc. (Haley & Aldrich) is submitting this monthly progress report in accordance with the requirements of Prospective Purchaser Consent Decree No. 22-2-02695-2SEA (PPCD) between the Washington State Department of Ecology (Ecology) and 800 Mercer, LLC. Specifically, this progress report was prepared to fulfill the requirements of Section XII of the PPCD. This progress report provides information pertaining to the work conducted for the Seattle DOT Mercer Parcels Site during May 2023.

Activities Conducted During the Reporting Period

During the reporting period, 800 Mercer, LLC conducted the following work:

- submitted the revised draft Engineering Design Report and second revised draft Contaminated Media Management Plan;
- submitted the draft Environmental Covenant; and
- submitted data from the June 2022 Supplemental Disposal Pre-Characterization Investigation to Ecology's Environmental Information Management system.

Deviations from Required Tasks/Cleanup Action Plan Not Already Documented

No deviations occurred during the reporting period, and none are anticipated in the upcoming reporting period.

Deviations from the Schedule

No deviations occurred during the reporting period.

Data Received

No data received during the reporting period.

Planned Activities and Deliverables During Upcoming Reporting Period

No work planned during the next reporting period.

\\\\haleyaldrich.com\share\sea_projects\Notebooks\1940906_800_Mercer_Env_Support\Deliverables\Memos\Progress Reports\May 2023 Progress Report\Final\2023_0612_HAI_May2023_ProgressReport_SeattleDOT_MercerParcelsSite_F.docx