

Hamilton, Ada

To: Myers, Dale - TCP (ECY)
Cc: Kiernan, James; Bowring, Amanda; Ehlebracht, Mike
Subject: Chevron 97502 Sedro Woolley - Hammer Heritage Square - Status Update 01132023

Hello Dale,

On behalf of Chevron Environmental Management Company, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from October 1 through December 31, 2022.

Description of Actions Taken to Comply with Agreed Order

- Quarterly groundwater monitoring was scheduled for December 27, 2022; however, due to inclement winter weather conditions, groundwater monitoring was rescheduled to take place January 6, 2023.
- Arcadis submitted data to EIM and followed up with Ecology's database coordinator.

Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

Description of Work Planned for the First Quarter Reporting Period

- Pending Ecology review, Arcadis will finalize the Remedial Investigation Report pending public comments, and Ecology response to public comments
- Arcadis will upload Q4 groundwater monitoring data to EIM
- Arcadis will conduct a Q1 2023 groundwater monitoring event
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1100 Olive Way, Suite 800 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

www.arcadis.com