

Hamilton, Ada

To: Myers, Dale - TCP (ECY)
Cc: Bowring, Amanda; Kiernan, James
Subject: Chevron 97502 Sedro Woolley - Hammer Heritage Square - Status Update 07142023

Hello Dale,

On behalf of Chevron Environmental Management Company, the following is a progress update for Chevron site 97502 located at 640 Metcalf Street in Sedro Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 -associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from April 1 through June 30, 2023.

Description of Actions Taken to Comply with Agreed Order

- Quarterly groundwater monitoring was completed on June 21, 2023.
- Arcadis submitted a finalized Draft for Public Review of the Remedial Investigation Report on May 10, 2023 and we await Ecology's comments on the report.

Summary of Deviations from Approved Work Plans

- No deviations during this reporting period

Description of Work Planned for the Third Quarter Reporting Period

- Arcadis will conduct a Q3 2023 groundwater monitoring event
- Arcadis will prepare a summary report to evaluate groundwater conditions at the site based on 2022-2023 quarterly groundwater monitoring data.
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1420 5th Avenue Suite 2400 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

www.arcadis.com