

April 17, 2023



Mr. Dale Myers  
Washington State Department of Ecology  
Toxics Cleanup Program / Northwest Regional Office  
15700 Dayton Ave. N  
Shoreline, WA 98133

*Subject:* **Progress Report – March 2023**  
**Newman’s Chevron**  
2021 6<sup>th</sup> Street  
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from March 1 through 31, 2023.

#### **ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER**

- Leidos worked to address Ecology’s comments on the Agency Review Draft Remedial Investigation (RI) Report, which were received on February 22, 2023.
- On March 10, Leidos submitted an email requesting a 30-day extension to the Agreed Order schedule to respond to Ecology’s comments on the Agency Review Draft RI Report. Ecology approved the schedule extension request by email on March 13. Per the approved schedule extension, the due date for response to Ecology’s comments has been moved from March 24 to April 24, 2023.
- On March 16, Leidos received an email from Nicole Masurat, Ecology EIM Data Coordinator, regarding additional edits necessary to complete RI data submittals to the EIM database.

#### **SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS**

- No sampling, testing, or other data reports were received during this reporting period.

#### **DEVIATIONS FROM THE APPROVED WORK PLAN**

- None during this reporting period.

#### **SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS**

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

#### **PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP**

- None identified during this reporting period.

#### **CHANGES IN KEY PERSONNEL**

- None during the current reporting period.

#### **ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD**

- Leidos will submit a response to Ecology’s comments on the Agency Review Draft RI Report on or before April 24, and will work with Ecology’s EIM Data Coordinator to finalize submittal of all RI data to the EIM database.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at [russell.s.shropshire@leidos.com](mailto:russell.s.shropshire@leidos.com).

Sincerely,

**Leidos, Inc.**



Russell S. Shropshire, PE  
Principal Engineer

cc: Mike Ehlebracht – Hart Crowser  
James Kiernan – CEMC  
Cheryl Cameron – CEMC  
Roger Jensen – Nordic Properties, Inc.  
Jim Reed – Victory Business Park, LLC  
Brandon Dewey – Neighboring property owner  
George Brainerd – Neighboring property owner  
Marlena Marie – Neighboring property owner  
Bob Goodman – Rogers Joseph O’Donnell  
E. Jacob Lubarsky – Rogers Joseph O’Donnell  
William Joyce – Hillis Clark Martin & Peterson P.S.  
Larry Hall – Hall & West

Paul Ferman – Hall & West  
Doug Morrison – Tupper Mack Wells PLLC  
Peter Kingston– Farallon Consulting