

May 15, 2023



Mr. Dale Myers  
Washington State Department of Ecology  
Toxics Cleanup Program / Northwest Regional Office  
15700 Dayton Ave. N  
Shoreline, WA 98133

*Subject:* **Progress Report – April 2023**  
**Newman’s Chevron**  
2021 6<sup>th</sup> Street  
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from April 1 through 30, 2023.

#### **ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER**

- Leidos continued work to address comments on the Agency Review Draft Remedial Investigation (RI) Report, which were received from Ecology on February 22, 2023.
- On April 17, Leidos submitted the March 2023 Progress Report to Ecology.
- On April 24, Leidos submitted to Ecology relevant portions of the draft RI report that were revised to address Ecology’s comments received on February 22.
- On April 27, Leidos submitted corrected batches of RI location and results data to Ecology’s EIM database. The corrected data were submitted to address comments provided by Ecology’s EIM Data Coordinator for the project, Nicole Masurat, by email on March 16.

#### **SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS**

- No sampling, testing, or other data reports were received during this reporting period.

#### **DEVIATIONS FROM THE APPROVED WORK PLAN**

- None during this reporting period.

#### **SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS**

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

#### **PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP**

- None identified during this reporting period.

#### **CHANGES IN KEY PERSONNEL**

- None during the current reporting period.

#### **ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD**

- Leidos will address a request received on May 9, from Ecology’s EIM Data Coordinator, Nicole Masurat, to make additional revisions to several data sets previously uploaded to the EIM database.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at [russell.s.shropshire@leidos.com](mailto:russell.s.shropshire@leidos.com).

Sincerely,

**Leidos, Inc.**



Russell S. Shropshire, PE  
Principal Engineer

cc: Mike Ehlebracht – Haley & Aldrich  
James Kiernan – CEMC  
Cheryl Cameron – CEMC  
Roger Jensen – Nordic Properties, Inc.  
Jim Reed – Victory Business Park, LLC  
Brandon Dewey – Neighboring property owner  
George Brainerd – Neighboring property owner  
Marlena Marie – Neighboring property owner  
Bob Goodman – Rogers Joseph O’Donnell  
E. Jacob Lubarsky – Rogers Joseph O’Donnell  
William Joyce – Hillis Clark Martin & Peterson P.S.  
Larry Hall – Hall & West

Paul Ferman – Hall & West  
Doug Morrison – Tupper Mack Wells PLLC  
Peter Kingston– Farallon Consulting