

July 17, 2023



Mr. Dale Myers
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
15700 Dayton Ave. N
Shoreline, WA 98133

Subject: **Progress Report – June 2023**
Newman’s Chevron
2021 6th Street
Bremerton, Washington

Dear Mr. Myers:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from June 1 through 30, 2023.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On June 1, shipped three complete hard copies of the Public Review Draft Remedial Investigation (RI) Report to Ecology, for receipt on June 2.
- On June 15, Leidos submitted the May 2023 Progress Report to Ecology.
- Leidos worked with Ecology to address comments received on May 9, 2023 regarding EIM data submittals for the project. On June 27, the Ecology Site Manager (Dale Myers) and Ecology’s EIM Data Coordinator (Nicole Masurat) agreed that EIM data submittals for the RI were acceptable, with no further revisions needed.
- Leidos began work on the Agency Review Draft Feasibility Study Report that is required under Agreed Order No. DE 14246.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None identified during this reporting period.

CHANGES IN KEY PERSONNEL

- None during the current reporting period.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos will continue work on the Agency Review Draft Feasibility Study Report.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Mike Ehlebracht – Haley & Aldrich
James Kiernan – CEMC
Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
Brandon Dewey – Neighboring property owner
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Bob Goodman – Rogers Joseph O’Donnell
E. Jacob Lubarsky – Rogers Joseph O’Donnell
William Joyce – Hillis Clark Martin & Peterson P.S.
Larry Hall – Hall & West
Paul Ferman – Hall & West
Doug Morrison – Tupper Mack Wells PLLC
Peter Kingston – Farallon Consulting