

Hamilton, Ada

To: Song, Jing (ECY)
Cc: Kiernan, James; Bowring, Amanda
Subject: Chevron Queen Anne 211577 - Status Update_10102023

Hi Jing,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for the former Texaco (Chevron site 211577) ("Queen Anne") located at 631 Queen Anne Avenue North in Seattle, Washington. This update satisfies the requirements of Agreed Order No. DE 16537 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 10th of the month following the reporting period. This update summarizes activities completed from July 1-through September 30, 2023.

Description of Actions Taken to Comply with Agreed Order

- Groundwater samples were collected from new and existing wells September 25-28
- Arcadis and CEMC have continued working on securing access agreements for installation of remaining wells as proposed in the RIWP. Two access agreements are pending to install 2 wells.

Summary of Deviations from Approved Work Plans

- Six existing wells were added to the scope of the groundwater monitoring event:
 - Two existing wells adjacent to 12 W Roy Street (referred to as MW-343 and MW-342)
 - Upgradient monitoring wells MW-7U, MW-8U, MW-10, and MW-11U, which are associated with the Unocal 306566 site located northeast of the 211577 Queen Anne site.

Description of Work Planned for Fourth Quarter 2023 Reporting Period

- Despite repeated attempts to negotiate access agreements, and despite requests for access from Ecology, Arcadis and CEMC have not been able to secure access to the following properties:
 - 601 Queen Anne Avenue North
 - 119 W Roy Street
- Given the continued access delays, we are considering moving forward with the work at Bank of America as well as evaluating potential alternative well locations.
- Arcadis will prepare a summary of completed well installation, soil data results, and groundwater monitoring results by November 30, 2023.
- Arcadis will schedule the second mobilization, pending access agreements, to install additional wells as proposed in the RIWP. Specific dates will be provided once the work is scheduled.
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you,

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1420 5th Avenue Suite 2400 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782