

Tena Seeds, PE  
Senior Engineer, Uplands Unit  
Northwest Region Toxics Cleanup Program  
Washington State Department of Ecology  
PO Box 330316  
Shoreline, WA 98133-9716

Arcadis U.S., Inc.  
1420 5<sup>th</sup> Avenue  
Suite 2400  
Seattle  
Washington 98101  
Phone: 206 325 5254  
Fax: 206 325 8218  
[www.arcadis.com](http://www.arcadis.com)

Date: October 13, 2023  
Subject: Progress Report – Third Quarter 2023  
Agreed Order No. DE 18042  
Facility Site Identification No. 75486194  
Cleanup Site Identification No. 14604  
Time Oil Bulk Terminal – BNSF Property  
Seattle, WA

Dear Ms. Seeds,

On behalf of BNSF Railway Company (BNSF), Arcadis U.S., Inc. (Arcadis) is providing this quarterly progress report for the Time Oil Bulk Terminal – BNSF Property (Site) in accordance with Section VII Subsection D of Agreed Order No. DE 18042 between the Washington Department of Ecology (Ecology) and BNSF. This progress report documents activities completed between July 1 and September 30, 2023 (Third Quarter 2023 [Reporting Period]).

#### **Activities and Deliverables from Prior Reporting Period**

- BNSF and Arcadis received Ecology approval of the Final Remedial Investigation Work Plan (RIWP) on August 1, 2023.
- BNSF and Arcadis completed the contractor procurement for the remedial investigation within 30 days of the RIWP approval.

#### **Deviations from Required Tasks**

- None during the Reporting Period.

#### **Deviations from Scope of Work and Schedule**

- BNSF requested an extension for the start of drilling activities until November 15, 2023 due to driller availability. Ecology approved this extension on August 28<sup>th</sup>.

#### **Laboratory and Field Data Received**

- None during the Reporting Period.

#### **Planned Activities and Deliverables for the Upcoming Reporting Period**

- BNSF and Arcadis will begin the remedial investigation on October 30, 2023.

Ms. Tena Seeds  
Washington Department of Ecology  
October 13, 2023

Please contact me with any questions or comments regarding this quarterly progress report.

Sincerely,  
Arcadis U.S., Inc.

A handwritten signature in black ink, appearing to read 'Kyle Haslam', with a long horizontal flourish extending to the right.

Kyle Haslam  
Project Manager

Email: [kyle.haslam@arcadis.com](mailto:kyle.haslam@arcadis.com)  
Direct Line: 206-719-6991  
Mobile: 206-726-4753

CC. Scott MacDonald, BNSF  
Shane DeGross, BNSF  
Matt Annis, Arcadis  
Emily Zikmund, Arcadis