



December 8, 2023

**Progress Report for the Quiet Cove Cleanup Project
(Agreed Order Number DE 11346)
Reporting Period September 1 to November 30, 2023**

- A. Work completed during reporting period –
 - Completed meeting with Ecology regarding next phase of work for completion of data gaps.
 - Initiated preparation of Draft Work Plan Addendum to complete data gaps in Riparian and Southern Boundary Areas.

- B. Problems encountered and how they are being resolved –
 - No problems encountered.

- C. Supporting documentation –
 - None at this time.

- D. Work scheduled for the subsequent reporting period –
 - Submittal of Draft Work Plan Addendum for Ecology review to fill data gaps in the Riparian and Southern Boundary Areas and to complete groundwater monitoring.
 - Complete field work for Work Plan Addendum upon Ecology approval.