



December 13, 2023

Tena Seeds
Washington State Department of Ecology
15700 Dayton Avenue North
Shoreline, Washington 98133

**RE: PROGRESS REPORT FOR NOVEMBER 2023
BLOCK 38 WEST SITE
500 THROUGH 536 WESTLAKE AVENUE NORTH
SEATTLE, WASHINGTON
AGREED ORDER NO.: DE 17963
FARALLON PN: 397-019**

Dear Tena Seeds:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of City Investors IX L.L.C. (City Investors IX) to provide a written monthly report describing actions taken during the previous month to implement the requirements of the Agreed Order and to document the remedial investigation activities conducted during November 2023 at the Block 38 West Site. The remedial investigation activities are being performed under Agreed Order No. DE 17963 (AO) between the Washington State Department of Ecology (Ecology) and City Investors IX. The Block 38 West Site, as defined under the AO, is where a hazardous substance, other than a consumer product in consumer use, has been deposited, stored, disposed of, or placed, or otherwise come to be located. The Block 38 West Site is generally located at 500 through 536 Westlake Avenue North in Seattle, Washington (Block 38 West Property).

This progress report provides a summary of activities performed during the reporting period, changes in key personnel involved with the work, deviations from the scope of work, deviations from the schedule and resolution, a summary of sampling and testing reports, work planned and deliverables for the next reporting period, and public or regulatory communications.

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

Remedial activities conducted during this reporting period were performed in accordance with the AO and the Ecology-approved *Remedial Investigation Work Plan, Block 38 West Site, 500 through 536 Westlake Avenue North, Seattle, Washington* dated April 26, 2023, prepared by Farallon (RI Work Plan). The third quarterly groundwater monitoring event was conducted at the Site in November 2023.



City Investors IX and Farallon are incorporating Ecology's comments and preparing the final versions of the Interim Action Report, Block 38 West Site and Interim Action Report, Alley Area of Block 38 West Site between Republican Street and Mercer Street for Ecology's review.

CHANGES IN KEY PERSONNEL

There are no deviations to report for the work related to the requirements of the AO.

DEVIATIONS FROM INTERIM ACTION WORK PLAN OR APPROVED SCOPE OF WORK

There are no deviations to report for the work related to the requirements of the AO.

DEVIATIONS FROM SCHEDULE AND RESOLUTIONS

Currently, no delays are anticipated to the AO schedule.

SAMPLING PERFORMED, RESULTS, DATA VALIDATION, AND ENVIRONMENTAL INFORMATION MANAGEMENT DATABASE

Activities conducted during this reporting period related to data collection, validation, and management include collection of groundwater samples, tabulation of draft groundwater laboratory analytical results, and preparation of groundwater contour maps for each water-bearing zone for Ecology's review.

WORK PLANNED FOR NEXT REPORTING PERIOD

Work planned for the December 2023 reporting period includes preparing the *Agency Review Draft Remedial Investigation and Feasibility Study Report* and incorporating the pending January 2024 Model Toxics Control Act (MTCA) rule update into the report. City Investors IX and Farallon will continue progress meetings with Ecology to discuss the remedial investigation data set.

City Investors IX and Farallon will address Ecology's comments on and submit the final *Interim Action Reports* for the Block 38 West Site for Ecology's review.

PUBLIC OR REGULATORY COMMUNICATIONS

City Investors IX has not participated in any meetings with interested members of the public or local governments, nor has it had any formal communications with Ecology personnel during this reporting period (i.e., other than ongoing coordination and discussions with Ecology regarding the remedial investigation).



Please contact the undersigned at (425) 295-0800 if you have questions or need additional information.

Sincerely,

Farallon Consulting, L.L.C.

Suzy Stumpf, P.E.
Principal Engineer

cc: Corey Wilson, City Investors IX L.L.C.

SS:cm