



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Central Region Office

1250 West Alder St., Union Gap, WA 98903-0009 • 509-575-2490

January 19, 2024

Allison Geiselbrecht
Floyd Snider
601 Union Street, Suite 600
Seattle, WA 98101

Andrea Wing
Shell Oil Products US
20945 S. Wilmington Avenue
Carson, CA 90810

Re: Extension Approval for Submittal of the Pre-Design Investigation (PDI) Report and the Engineering Design Report (EDR):

- **Site Name:** Smith Kem Ellensburg Inc.
- **Site Address:** 200 S. Railroad Avenue, Ellensburg
- **Facility/Site ID:** 12832256
- **Cleanup Site ID:** 4257
- **Consent Decree:** 23-2-00247-19

Dear Allison Geiselbrecht and Andrea Wing:

You have provided information that sufficiently meets the qualifying criteria described in Section XVI of the Consent Decree.

Thus, the Department of Ecology (Ecology) approves your request to extend the submittal deadline for the above-mentioned deliverables.

Ecology grants a 75-day extension. The revised deadline is May 2, 2024.

Note that Ecology initially approved your request through an email dated January 3, 2024, however, this letter serves as an integral part of the administrative record for this site.

Allison Geiselbrecht, Floyd Snider
Andrea Wing, Shell Oil Products US
January 19, 2024
Page 2

Sincerely,



John Mefford, LHG
Cleanup Project Manager
Toxics Cleanup Program
Central Regional Office

cc: Erin Murray, Floyd Snider
Brian Peters, GHD
Derek Threet, Office of the Attorney General, Ecology Division