

COPY



STATE OF WASHINGTON  
**DEPARTMENT OF ECOLOGY**

Southwest Region Office  
PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

February 14, 2024

Robert Healy  
Remediation Senior Manager  
Port of Tacoma  
One Sitcum Plaza  
Tacoma, WA 98421  
[rhealy@portoftacoma.com](mailto:rhealy@portoftacoma.com)

RE: **Ecology Approval – Extension of Submittal Date for Revised Work Plan,  
Sound Mattress & Felt Co Site**

**Site name:** Sound Mattress & Felt Co Former  
**Site address:** 1940 E 11th Street, Tacoma, 98461, Pierce  
**Facility/Site ID:** 1232087  
**Agreed Order No:** DE 19403

Dear Robert Healy:

Ecology received an email from your consultant, Troy Bussey Jr, Pioneer Technologies Corporation, on February 6, 2024, requesting an extension for submittal of the revised Data Gaps Investigation Work Plan (work plan) required under Agreed Order No. DE 19403. The revised work plan was due on February 11, 2024. Because additional time is needed to revise the work plan to incorporate Ecology comments, you are requesting a schedule extension for the revised work plan to be submitted by May 13, 2024. Ecology grants your request for an extension for submitting the work plan to May 13, 2024.

If you have any questions regarding this letter, please call me at [\(360\) 999-9588](tel:3609999588).

Sincerely,

A handwritten signature in blue ink that reads "Sandy Smith". The signature is written in a cursive style with a long horizontal stroke at the end.

Sandy Smith, P.E., LHG  
Cleanup Project Manager  
Southwest Region Office  
Toxics Cleanup Program

Attachment

cc email: Troy Bussey, Jr, [BusseyT@uspioneer.com](mailto:BusseyT@uspioneer.com)  
Andrew Smith, [andrew.smith@ecy.wa.gov](mailto:andrew.smith@ecy.wa.gov)