



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

Central Region Office

1250 West Alder St., Union Gap, WA 98903-0009 • 509-575-2490

March 21, 2024

Ian Sutton
DTG Recycle
PO Box 14203
Mill Creek, WA 98082

Re: Agreed Order Schedule Reset for the Anderson Landfill

- **Site Name:** Anderson Landfill
- **Site Address:** 41 Rocky Top Rd, Yakima
- **Facility/Site ID:** 79747294
- **Cleanup Site ID:** 11537
- **Agreed Order No.:** DE 21624

Dear Ian Sutton:

Exhibit C of Agreed Order No. DE21624 (AO) provides due dates for deliverables that the Potentially Liable Party (PLP) is required to meet. As you are aware, Ecology paused the schedule to allow the PLP to undertake emergency actions to address the subsurface fire at the facility in accordance with Section 8.10.4.2 of the AO. As outlined in Ecology's January 22, 2024 letter to the PLP, Ecology considers the emergency actions to address the fire to be complete. Therefore, the work required by the AO must resume and the PLP must adhere to the schedule included in the AO. Ecology is resetting the due date for the draft Limited RI Work Plan to May 1, 2024. **The draft Limited RI Work Plan must be submitted by May 1, 2024.**

We appreciate your commitment to cleanup at this Site. Please provide a written response acknowledging the change in schedule. If you have any questions, please contact me by phone at 509-379-3961 or by email at luke.lemond@ecy.wa.gov.

Sincerely,

Luke LeMond, LHG
Hydrogeologist
Solid Waste Management Program
Central Regional Office