

Hamilton, Ada

To: Song, Jing (ECY)
Cc: Kiernan, James; Bowring, Amanda
Subject: Chevron Queen Anne 211577 - Status Update_04102024

Hello Jing,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for the former Texaco (Chevron site 211577) ("Queen Anne") located at 631 Queen Anne Avenue North in Seattle, Washington. This update satisfies the requirements of Agreed Order No. DE 16537 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 10th of the month following the reporting period. This update summarizes activities completed from January 1 through March 31, 2024.

Description of Actions Taken to Comply with Agreed Order

- Groundwater samples were collected February 21-23, 2024.
- CEMC continues attempts to secure an access agreement with the Chandler Hall Apartments property (119 W Roy Street).

Summary of Deviations from Approved Work Plans

- Despite repeated attempts to negotiate access agreements and requests for access from Ecology, Arcadis and CEMC have not been able to secure access to the property at 601 Queen Anne Avenue N. On March 7, 2024, the property owner sent a letter to Ecology denying access.
- As discussed during a telephone call on April 5, 2024, Arcadis and Ecology agreed that moving the proposed well location at 601 Queen Anne Avenue N further south was not feasible based on the presence of additional cleanup sites to the south, and moving further from the former service station property would not serve the purpose of delineation of the 211577 site.

Description of Work Planned for Second Quarter 2024 Reporting Period

- As discussed during a telephone call with Ecology on April 5, 2024, Arcadis and CEMC will proceed with installation of one monitoring well on the 119 W Roy Street property and two monitoring wells and a vapor point on the Bank of America property, pending finalization of access agreements.
- Arcadis will submit a summary of completed well installations, soil data, and groundwater monitoring results in April 2024.
- Arcadis will schedule the second mobilization, pending access agreements or agreement with Ecology on alternative locations, to install additional wells as proposed in the RIWP. Specific dates will be provided once the work is scheduled.
- Arcadis will prepare and submit an Inadvertent Discovery Plan prior to scheduling the additional field work.
- Arcadis will provide a date at least 30 days in advance of field work to allow Ecology to conduct the Cultural Resources review.
- Arcadis will conduct a 2Q 2024 groundwater monitoring event
- Arcadis will continue to prepare and submit quarterly updates to Ecology via email.

Please let me know if you have any questions.

Thank you,

-Ada

Ada Hamilton

Arcadis U.S., Inc.

1420 5th Avenue Suite 2400 | Seattle, WA | 98101 | USA

T ++1 206 413 6430 M +1 206 321 3782