



April 15, 2024

Tena Seeds
Washington State Department of Ecology
15700 Dayton Avenue North
Shoreline, Washington 98133

**RE: PROGRESS REPORT FOR MARCH 2024
BLOCK 38 WEST SITE
500 THROUGH 536 WESTLAKE AVENUE NORTH
SEATTLE, WASHINGTON
AGREED ORDER NO.: DE 17963
FARALLON PN: 397-019**

Dear Tena Seeds:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of City Investors IX L.L.C. (City Investors IX) to provide a written monthly report describing actions taken during the previous month to implement the requirements of the Agreed Order and to document the remedial investigation activities conducted during March 2024 at the Block 38 West Site. The remedial investigation activities are being performed under Agreed Order No. DE 17963 (AO) between the Washington State Department of Ecology (Ecology) and City Investors IX. The Block 38 West Site, as defined under the AO, is where a hazardous substance, other than a consumer product in consumer use, has been deposited, stored, disposed of, or placed, or otherwise come to be located. The Block 38 West Site is generally located at 500 through 536 Westlake Avenue North in Seattle, Washington (Block 38 West Property).

This progress report provides a summary of activities performed during the reporting period, changes in key personnel involved with the work, deviations from the scope of work, deviations from the schedule and resolution, a summary of sampling and testing reports, work planned and deliverables for the next reporting period, and public or regulatory communications.

ACTIVITIES CONDUCTED DURING THE REPORTING PERIOD

No remedial activities were conducted during this reporting period. With the fourth quarterly groundwater monitoring event conducted in February 2024, City Investors IX completed the scope of work described in the Ecology-approved *Remedial Investigation Work Plan, Block 38 West Site, 500 through 536 Westlake Avenue North, Seattle, Washington* dated April 26, 2023, prepared by Farallon (RI Work Plan).

CHANGES IN KEY PERSONNEL

There are no deviations to report for the work related to the requirements of the AO.



DEVIATIONS FROM INTERIM ACTION WORK PLAN OR APPROVED SCOPE OF WORK

There are no deviations to report for the work related to the requirements of the AO.

DEVIATIONS FROM SCHEDULE AND RESOLUTIONS

Currently, no delays are anticipated to the AO schedule.

SAMPLING PERFORMED, RESULTS, DATA VALIDATION, AND ENVIRONMENTAL INFORMATION MANAGEMENT DATABASE

Activities conducted during this reporting period related to data collection, validation, and management include collection of groundwater samples and tabulation of draft groundwater laboratory analytical results for Ecology's review. City Investors IX and Farallon have incorporated Ecology's *Guidance for Silica Gel Cleanup in Washington State*, published in November 2023, as it relates to the Block 38 West Site groundwater data set.

WORK PLANNED FOR NEXT REPORTING PERIOD

Work planned for the April 2024 reporting period includes the following:

- On April 4, 2024, participating in a call with Ecology and the Attorney General's Office to initiate the Consent Decree process for the Block 38 West Site and discuss contents of the Draft Cleanup Action Plan;
- Continuing progress meetings with Ecology to discuss the remedial investigation data set; and
- Updating the Agency Review Draft Remedial Investigation and Feasibility Study Report with the data from the fourth quarterly groundwater monitoring event.

PUBLIC OR REGULATORY COMMUNICATIONS

City Investors IX has not participated in any meetings with interested members of the public or local governments, nor has it had any formal communications with Ecology personnel during this reporting period (i.e., other than ongoing coordination and discussions with Ecology regarding the remedial investigation).



Please contact the undersigned at (425) 295-0800 if you have questions or need additional information.

Sincerely,

Farallon Consulting, L.L.C.

Suzy Stumpf, P.E.
Principal Engineer

cc: Corey Wilson, City Investors IX L.L.C.

SS:cm