

From: [Mark Havighorst](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Viral Patel](#)
Subject: XN0043 - ABC Recycling Marine Drive - 1Q24 Progress Report
Date: Friday, June 7, 2024 9:58:08 AM

External Email

Hi Frank,

On behalf of ABC Recycling Realty Corp., following is the 1st Quarter 2024 Progress Report for the ABC Recycling Marine Drive property.

1. Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

No Site characterization or cleanup work was performed during the first quarter of 2024.

2. A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

There are no pending opinion requests and no requests for opinions are planned for the near future.

3. Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

Application materials for enrollment in the Expedited Voluntary Cleanup Program were submitted on approximately January 10, 2024. These materials included the *Draft Remedial Investigation Report*, dated December 8, 2023, and prepared by GeoEngineers, Inc.

The *Draft Remedial Investigation Report* described a proposed supplemental investigation to close data gaps for the remedial investigation. Ecology provided comments to the proposed supplemental investigation in an email from Frank Winslow to Stuart Brown (GeoEngineers, Inc.) dated March 19, 2024.

4. Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

None anticipated at this time.

5. Any updates to the project schedule showing the previously mentioned activities and milestones.

None.

6. A description of schedule delays or changes from the prior quarter and reasons for those changes.

None.

7. Changes in key project team personnel.

None.

8. Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

None.

Please let me know if you have any questions.

Thank you.

Mark Havighorst, P.E.
Associate Environmental Engineer | GeoEngineers, Inc.
Telephone: 503.460.7146
Email: mhavighorst@geoengineers.com

5820 S Kelly Ave Suite B
Portland, OR 97239
www.geoengineers.com

From: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>
Sent: Thursday, May 30, 2024 9:57 AM
To: Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>
Subject: Expedited VCP Quarterly Progress Reports Due June 10, 2024

CAUTION! THIS IS AN EXTERNAL EMAIL

If you suspect this is a phishing email, click the **Phish Alert Report** button.

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on June 10.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

9. Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
10. A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
11. Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
12. Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
13. Any updates to the project schedule showing the previously mentioned activities and milestones.
14. A description of schedule delays or changes from the prior quarter and reasons for those changes.
15. Changes in key project team personnel.
16. Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Thanks, Frank

Frank P. Winslow, LHG

WA Expedited VCP Site Manager
Department of Ecology – Toxics Cleanup Program
1250 W. Alder Street, Union Gap, WA 98903
(509) 424-0543 (cell)

Frank.Winslow@ecy.wa.gov

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.