

From: [Iain H. Wingard](#)
To: [Winslow, Frank \(ECY\)](#); [Mitchell, Treasure \(ECY\)](#)
Cc: [Jim Rioux](#); [Jeff Johnstone](#); [Gary Franks](#); [Abhi R. Joshi](#)
Subject: FW: Expedited VCP Quarterly Progress Reports Due June 10, 2024
Date: Friday, May 31, 2024 9:02:49 AM

External Email

Frank,

This quarterly progress report is being submitted on behalf of the City of Olympia (City) for the Carpenter Road Site (Site). The Site is identified as Carpenter Road Olympia PD Shooting Range in Ecology's database. The Site address is 6530 Martin Way E, Lacey, WA 98516. Ecology's Cleanup Site ID, Facility/Site ID and VCP Project ID are 14692, 50400 and XS0008, respectively. This quarterly progress report is being submitted as a requirement of the Department of Ecology (Ecology) under the Voluntary Cleanup Program (VCP) and is for the quarter comprised of March 2024 through May 2024.

The following is the progress report for the current quarter:

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - The Carpenter Road Site cleanup project was put out for bid solicitation by the City on May 19, 2024. Construction contractor selection will occur in June 2024.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - The City will be requesting an NFA letter from Ecology following the completion of the cleanup action in accordance with the NFA likely letter.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - None.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - None.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - Cleanup of the Site will be completed in the Summer of 2024.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - None.

Changes in key project team personnel.

- None.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - None

Please send a message if you have any questions concerning the information provided in this email.
Thank you.

Iain H. Wingard

Principal Environmental Scientist | GeoEngineers, Inc.

Telephone: 253.722.2417

Fax: 253.383.4923

Mobile: 206.595.7402

Email: iwingard@geoengineers.com

1101 Fawcett Avenue, Suite 200

Tacoma, WA 98402

www.geoengineers.com

From: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Sent: Thursday, May 30, 2024 9:57 AM

To: Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>

Subject: Expedited VCP Quarterly Progress Reports Due June 10, 2024

CAUTION! THIS IS AN EXTERNAL EMAIL

If you suspect this is a phishing email, click the **Phish Alert Report** button.

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on June 10.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

- Any updates to the project schedule showing the previously mentioned activities and milestones.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
- Changes in key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Thanks, Frank

Frank P. Winslow, LHG

WA Expedited VCP Site Manager
Department of Ecology – Toxics Cleanup Program
1250 W. Alder Street, Union Gap, WA 98903
(509) 424-0543 (cell)

Frank.Winslow@ecy.wa.gov

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.