

July 15, 2024

Chris DeBoer
Washington State Department of Ecology
Northwest Regional Office
15700 Dayton Avenue N
Shoreline, Washington 98133-9716
Sent via email

Re: Quarterly Progress Report: Second Quarter 2024
Carson Cleaners Site, Cleanup Site ID: 14878
Washington State Department of Ecology Agreed Order No. DE 19805

Dear Mr. DeBoer:

This Quarterly Progress Report is submitted on behalf of Tahn Associates, LLC, and summarizes the activities performed from April 1 through June 30, 2024, as required by the Washington State Department of Ecology (Ecology) Agreed Order (AO) No. DE 19805. This Quarterly Progress Report has been prepared in accordance with the requirements of the AO, Section VII.F, and describes the following:

1. Actions that have been taken to comply with the AO
2. Sampling and testing reports and other data reports received by the Potentially Liable Party
3. Deviations from approved work plans
4. Contacts with representatives of the local community; public interest groups; the press; and federal, state, and tribal governments
5. Problems or anticipated problems in meeting the schedule or objectives set forth in the scope of work and work plans
6. Solutions developed and implemented or planned to address any actual or anticipated problems or delays
7. Changes in Key Personnel
8. Work planned for the next reporting period

Actions During Second Quarter 2024

Actions Performed

- No field work was conducted during the second quarter 2024.
- First Quarter 2024 Progress Report was submitted to Ecology on April 15, 2024.
- Drafting of the proposed Remedial Investigation Work Plan (RIWP) Addendum 1 (RIWP Addendum 1) was initiated.

Sampling and Testing Reports

There are no sampling and testing reports in this reporting period.

Deviations from Approved Work Plans

There were no deviations from approved work plans.

Contacts with Local, State, Federal, or Tribal Representatives

Anchor QEA and Ecology exchanged emails regarding the timeline for submittal of the RIWP Addendum 1 on June 17, 2024.

Summary of Problems

Problems Encountered

There were no problems encountered during this reporting period.

Changes in Key Personnel

There were no changes in Key Personnel from the previous reporting period.

Third Quarter 2024 Planned Work

- Submit RIWP Addendum 1 for additional sampling to Ecology for review and approval.
- Pending Ecology approval of the RIWP Addendum 1, the RIWP proposed sampling will be conducted.

If you have any questions about the Quarterly Progress Report, please call me at (206) 903-3303 or (206) 462-9572.

Best regards,



Halah M. Voges, P.E.
Principal Engineer, Anchor QEA

cc: Nathan Soccorsy and Gavin Casson, Anchor QEA