



July 15, 2024

Jerome Lambiotte  
Washington State Department of Ecology  
Southwest Regional Office  
300 Desmond Drive  
Olympia, Washington 98504-7775

**Re: Progress Report, Shelton C Street Landfill Site, Second Quarter 2024**  
Facility ID No. 1611  
City of Shelton Agreed Order No. DE 19541  
Project No. AS150074

Dear Jerome:

This progress report was prepared by Aspect Consulting (Aspect) on behalf of the City of Shelton (City) for the C Street Landfill Site (Site), a former municipal solid waste landfill, located at the west end of West C Street just west of the overpass across U.S. Highway 101, in Shelton, Mason County, Washington. A cleanup action for the Site is being conducted in accordance with the Model Toxics Control Act (MTCA), Chapter 70.105D Revised Code of Washington (RCW), and the MTCA Cleanup Regulation, Chapter 173-340 WAC.

This progress report was prepared as a condition to Agreed Order (AO) No. DE 19541 between the City and the Washington State Department of Ecology (Ecology) for the Site, executed December 20, 2021. Per the AO, "City of Shelton shall submit to Ecology written quarterly Progress Reports that describe the actions taken during the previous quarter to implement the requirements of this Order." The Progress Reports shall include the following:

1. A list of activities that have taken place during the reporting period in compliance with the AO.
2. Detailed description of any deviations from required tasks not otherwise documented in project plans or amendment requests.
3. Description of all deviations from the AO Scope of Work and Schedule during the reporting period and any planned deviations in the upcoming reporting period.
4. For any deviations in schedule, a plan for recovering lost time and maintaining compliance with the schedule.
5. All raw data (e.g., including laboratory analyses) received during the previous reporting period (if not previously submitted to Ecology), together with a detailed description of the underlying samples collected.

The following describes the actions taken during the Second Quarter 2024 to implement the requirements of the AO.



### ***Activities During the Reporting Period***

Activities completed during the reporting period in compliance with the AO consist of the following:

- The first annual landfill cap settlement monitoring survey occurred on June 27, 2024, in accordance with the post-construction monitoring requirements in the Compliance Monitoring Plan.<sup>1</sup>
- The Annual Groundwater Monitoring Report documenting the results of the first and second post-construction semi-annual groundwater monitoring events was prepared, and a draft will be submitted to the City in early July 2024.
- The First Quarter Progress Report was submitted to Ecology on April 15, 2024.

### ***Deviations from Required Tasks Not Otherwise Documented***

There were no deviations from the required tasks during the reporting period.

### ***Deviations from Scope of Work or Schedule and Plans for Recovering Lost Time***

There were no deviations from the scope of work or schedule during the reporting period.

### ***Raw Data Received from the Laboratory***

No analytical data was received from the laboratory during the reporting period.

### ***Work Planned for the Next Reporting Period***

The next reporting period will cover July 1 through September 30, 2024. The actions planned for the next reporting period include the following:

- Incorporate City feedback on the first Annual Groundwater Monitoring Report presenting results of the initial and second post-construction groundwater monitoring events (August 2023 and February 2024) and submit to Ecology following approval from the City.
- Submit to the City and Ecology the surveyor's settlement survey report, documenting the results of the landfill cap settlement survey performed on June 27, 2024.

---

<sup>1</sup> Appendix A to the Engineering Design Report, C Street Landfill prepared for City of Shelton by Aspect Consulting, dated July 11, 2022.

Washington State Department of Ecology  
July 15, 2024

Project No. AS150074

Sincerely,  
**Aspect consulting**



**Carla Brock, LHG**  
Sr. Principal Geologist  
carla.brock@aspectconsulting.com



**Ali Cochrane, LG**  
Senior Geologist  
ali.cochrane@aspectconsulting.com

cc: Brooke Kilts, City of Shelton

V:\150074 Shelton C Street Landfill Remediation\Deliverables\AO Progress Reports\Q2 2024\C Street Landfill, Progress Report\_Q2 2024.docx