

From: [Iain H. Wingard](#)
To: [Winslow, Frank \(ECY\)](#)
Cc: [Jeff Johnstone](#); [Jim Rioux](#); [Gary Franks](#); [Abhi R. Joshi](#)
Subject: Expedited VCP Quarterly Progress Reports Due September 10, 2024
Date: Monday, September 9, 2024 7:49:47 AM

External Email

Frank,

This quarterly progress report is being submitted on behalf of the City of Olympia (City) for the Carpenter Road Site (Site). The Site is identified as Carpenter Road Olympia PD Shooting Range in Ecology's database. The Site address is 6530 Martin Way E, Lacey, WA 98516. Ecology's Cleanup Site ID, Facility/Site ID and VCP Project ID are 14692, 50400 and XS0008, respectively. This quarterly progress report is being submitted as a requirement of the Department of Ecology (Ecology) under the Voluntary Cleanup Program (VCP) and is for the quarter comprised of June 2024 through August 2024.

The following is the progress report for the current quarter:

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - The Carpenter Road Site cleanup construction is being initiated in September 2024.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - The City will be requesting an NFA letter from Ecology following the completion of the cleanup action in accordance with the NFA likely letter.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - None.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - None.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - Cleanup of the Site will be completed in the fall of 2024.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - None.
- Changes in key project team personnel.
 - None.

- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - None

Please send a message if you have any questions concerning the information provided in this email.
Thank you.

Note that I did not receive a notification that a quarterly report was

Note: I will be out of the office on Friday, September 20 to Friday, October 4 and will be back on Monday, October 7.

Iain H. Wingard

Principal Environmental Scientist | GeoEngineers, Inc.

Telephone: 253.722.2417

Fax: 253.383.4923

Mobile: 206.595.7402

Email: iwingard@geoengineers.com

1101 Fawcett Avenue, Suite 200

Tacoma, WA 98402

www.geoengineers.com

Confidentiality: This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.