

**From:** [Mark Havighorst](#)  
**To:** [Winslow, Frank \(ECY\)](#)  
**Cc:** [Mitchell, Treasure \(ECY\)](#); [Viral Patel](#)  
**Subject:** XN0043 - ABC Recycling Marine Drive - 2Q24 Progress Report  
**Date:** Monday, September 16, 2024 8:46:18 AM

---

External Email

Hi Frank,

On behalf of ABC Recycling Realty Corp., following is the 2nd Quarter 2024 Progress Report for the ABC Recycling Marine Drive property.

1. Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).

No Site characterization or cleanup work was performed during the second quarter of 2024.

2. A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.

There are no pending opinion requests and no requests for opinions are planned for the near future.

3. Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

No documents were submitted to Ecology in the last quarter.

4. Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

None anticipated at this time.

5. Any updates to the project schedule showing the previously mentioned activities and milestones.

None.

6. A description of schedule delays or changes from the prior quarter and reasons for those changes.

None.

7. Changes in key project team personnel.

None.

8. Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

None.

Please let me know if you have any questions.

Thank you.

**Mark Havighorst, P.E.**  
**Associate Environmental Engineer | GeoEngineers, Inc.**  
**Telephone:** 503.460.7146  
**Email:** [mhavighorst@geoengineers.com](mailto:mhavighorst@geoengineers.com)

5820 S Kelly Ave Suite B  
Portland, OR 97239  
[www.geoengineers.com](http://www.geoengineers.com)

---

**Disclaimer:** Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of the original document. The original document is stored by GeoEngineers, Inc. and will serve as the official document of record.

---

**From:** Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>  
**Sent:** Friday, September 6, 2024 4:52 PM  
**To:** Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>  
**Subject:** Expedited VCP Quarterly Progress Reports Due September 10, 2024

**CAUTION! THIS IS AN EXTERNAL EMAIL**

If you suspect this is a phishing email, click the **Phish Alert Report** button.

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on September 10, 2024. Sorry this reminder email doesn't have as much notice as we usually try to – if you get them submitted by close of business September 12, that should be okay.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
- Changes in key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Also, as a heads up, we were recently told by King County not to include and shading in exhibits to environmental covenants. Sorry, I don't have more specific info than that. In general, if you are preparing any environmental covenants it is probably a good idea to avoid aerial image basemaps, and colors or color shading that may not reproduce well in black and white.

Thanks, Frank

**Frank P. Winslow, LHG**

WA Expedited VCP Site Manager  
Department of Ecology – Toxics Cleanup Program  
1250 W. Alder Street, Union Gap, WA 98903  
(509) 424-0543 (cell)

[Frank.Winslow@ecy.wa.gov](mailto:Frank.Winslow@ecy.wa.gov)

**Confidentiality:** This message is confidential and intended solely for use of the individual or entity to whom it is addressed. If you are not the person for whom this message is intended, please delete it and notify me immediately, and please do not copy or send this message to anyone else.