

Monthly Progress Report

Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract: C1900042	Progress Report #: 02
Work Assignment: KJC018	Reporting Period: 12/30/23 through 01/26/24
Project Title: Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report	
Ecology Proj. Mgr.: Dale Myers	K/J Project #: 1996002*18
	K/J Proj. Mgr.: Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Completed review and comments to the *Draft Pilot Test Report Boeing Field Chevron* dated November 20, 2023, text, tables, figures, and appendices. Draft technical memorandum summarizing comments to the report and annotated comments to tables and figures were submitted to Ecology for review on January 18, 2024. Revised comments in PDF formats were submitted to Ecology on January 19, 2024. Ecology submitted the comments to PLPs on January 22, 2024.

Task 03 – As Needed Technical Support

- Reviewed results from the pilot test as they pertain to development of the feasibility study.

2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.

3. Potential Problems Identified and Potential Resolutions

- None.

4. Deliverables Submitted This Reporting Period

- On 19 January 2024, submitted via email to Ecology comments to PLP’s *Draft Pilot Test Report Boeing Field Chevron* dated November 20, 2023.

5. Key Personnel Changes

- None.

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None.

Monthly Progress Report
Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP
Drafting of Pilot Test Report

8. Travel Occurring This Reporting Period

- None.

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 169779 for costs incurred up to 01/26/2024.