

Monthly Progress Report

Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract:	C1900042	Progress Report #:	05
Work Assignment:	KJC018	Reporting Period:	02/24/24 - 03/29/24
Project Title:	Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report		
Ecology Proj. Mgr.:	Dale Myers	K/J Project #:	1996002*18
		K/J Proj. Mgr.:	Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Continued reviewing PLPs’ responses received February 12, 2024 to Ecology’s comments to the *Draft Pilot Test Report Boeing Field Chevron* (dated November 20, 2023) text, tables, figures, and appendices, which had been submitted to PLPs on January 22, 2024. Conducted background review of Regenesis PetroCleanze reagent to assist with evaluation of the Pilot Test results and PLPs’ responses to comments.

Task 03 – As Needed Technical Support

- None.

2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.

3. Potential Problems Identified and Potential Resolutions

- None.

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None.

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None.

8. Travel Occurring This Reporting Period

- None.

Monthly Progress Report
Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP
Drafting of Pilot Test Report

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 171083 for costs incurred up to 03/29/2024.