

## Monthly Progress Report

### Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract: C1900042	Progress Report #: 06
Work Assignment: KJC018	Reporting Period: 03/30/24 - 04/26/24
Project Title: Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report	
Ecology Proj. Mgr.: Dale Myers	K/J Project #: 1996002*18
	K/J Proj. Mgr.: Ryan Hultgren

#### 1. Progress Made During This Reporting Period

##### Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

##### Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Prepared for and participated in conference call on April 16, 2024 with Ecology and PLPs regarding PLPs’ responses received February 12, 2024 to Ecology’s comments to the *Draft Pilot Test Report Boeing Field Chevron* (dated November 20, 2023) text, tables, figures, and appendices, which had been submitted to PLPs on January 22, 2024.
- Prepared trend charts for groundwater sampling results and field water quality parameters and submitted to Ecology and PLPs.

##### Task 03 – As Needed Technical Support

- None.

#### 2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.

#### 3. Potential Problems Identified and Potential Resolutions

- None.

#### 4. Deliverables Submitted This Reporting Period

- None.

#### 5. Key Personnel Changes

- None.

#### 6. Data Generated This Reporting Period

- None.

#### 7. Laboratory Services Performed This Reporting Period

- None.

#### 8. Travel Occurring This Reporting Period

- None.

**Monthly Progress Report**  
**Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP**  
**Drafting of Pilot Test Report**

**9. Budget and Schedule Status**

- Kennedy Jenks prepared Invoice 172031 for costs incurred up to 04/26/2024.