

Monthly Progress Report

Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract: C1900042	Progress Report #: 08
Work Assignment: KJC018	Reporting Period: 07/01/24 - 07/26/24
Project Title: Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report	
Ecology Proj. Mgr.: Dale Myers	K/J Project #: 1996002*18
	K/J Proj. Mgr.: Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Began review of PLPs’ revised Pilot Test Report Boeing Field Chevron which was received by Ecology and transmitted to Kennedy Jenks via email on 15 July 2024.

Task 03 – As Needed Technical Support

- None.

2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.
- Continue review of the PLPs’ revised Pilot Test Report.

3. Potential Problems Identified and Potential Resolutions

- None.

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None.

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None.

8. Travel Occurring This Reporting Period

- None.

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 173815 for costs incurred up to 07/26/2024.