

Monthly Progress Report

Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report

Ecology Contract:	C1900042	Progress Report #:	09
Work Assignment:	KJC018	Reporting Period:	07/27/24 – 08/23/24
Project Title:	Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP Drafting of Pilot Test Report		
Ecology Proj. Mgr.:	Dale Myers	K/J Project #:	1996002*18
		K/J Proj. Mgr.:	Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Project management, budget tracking, review project schedule updates from Ecology, and coordination tasks.

Task 02 – Provide Support During Development of the PLP Drafted Draft/Final Pilot Test Report

- Completed review of PLPs’ revised Pilot Test Report Boeing Field Chevron (revised report) which was received by Ecology and transmitted to Kennedy Jenks via email on 7/15/2024. Draft and final comments to the revised report were submitted for Ecology’s review on 8/5/2024 and 8/6/2024, respectively.

Task 03 – As Needed Technical Support

- None.

2. Key Activities/Schedule for Next Reporting Period

- Continue project management and coordination tasks.

3. Potential Problems Identified and Potential Resolutions

- None.

4. Deliverables Submitted This Reporting Period

- Final comments to the revised Pilot Test Report were submitted to Ecology on 8/6/2024.

5. Key Personnel Changes

- None.

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None.

8. Travel Occurring This Reporting Period

- None.

Monthly Progress Report
Boeing Chevron Tukwila PLP Document Review & Technical Support during PLP
Drafting of Pilot Test Report

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 174660 for costs incurred up to 08/23/2024.