

Monthly Progress Report Boeing Field Chevron Cleanup Site in Tukwila, WA Project

Ecology Contract:	C1900042	Progress Report #:	03
Work Assignment:	KJC007	Reporting Period:	07/01/2022 to 11/25/2022
Project Title:	Boeing Field Chevron Cleanup Site in Tukwila, WA		
Ecology Proj. Mgr.:	Dale Myers	K/J Project #:	1996002*07
		K/J Proj. Mgr.:	Ryan Hultgren

1. Progress Made During This Reporting Period

Task 01 – Project Management

- Reviewed schedule and budget.

Task 02 – Project Support During Development of the Remedial Investigation (RI) Report

- No effort this period.

Task 03 – Project Support During Development of the Feasibility Study (FS)

- Check-in calls with Ecology to discuss project status and schedule.

Task 04 – Project Support During Development of the Preliminary Draft Cleanup Action Plan (DCAP)

- No effort this period.

2. Key Activities/Schedule for Next Reporting Period

- Continue authorized activities.

3. Potential Problems Identified and Potential Resolutions

- None

4. Deliverables Submitted This Reporting Period

- None.

5. Key Personnel Changes

- None

6. Data Generated This Reporting Period

- None.

7. Laboratory Services Performed This Reporting Period

- None

8. Travel Occurring This Reporting Period

- None.

9. Budget and Schedule Status

- Kennedy Jenks prepared Invoice 160292 for costs incurred up to 25 November 2022.