

Hamilton, Ada

To: Myers, Dale - TCP (ECY)
Cc: Bowring, Amanda; Kiernan, James
Subject: Chevron 90129 4700 Brooklyn - Status Update 007142023

Hello,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress update for Chevron site 90129 ("Brooklyn") located at 4700 Brooklyn Avenue NE in Seattle, Washington. This update satisfies the requirements of Agreed Order No. 13815 associated with the site which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from April 1 through June 30, 2023.

Description of Actions Taken to Comply with Agreed Order

- Q2 2023 groundwater monitoring event was conducted on June 20, 2023

Summary of Deviations from Approved Work Plans

- No deviations from approved work plans to report.

Description of Work Planned for the Third Quarter Reporting Period

- Arcadis submitted the revised Supplemental Remedial Investigation Report with responses to Ecology's comments on July 12, 2023
- Pending Ecology's review of responses to comments on the Supplemental Remedial Investigation Report, Arcadis will finalize the report as a draft for public review.
- Arcadis will conduct the third quarter 2023 groundwater monitoring event.
- Arcadis will continue to prepare and submit quarterly updates to Ecology.

Please let me know if you have any questions.

Thank you

-Ada

Ada Hamilton

Project Manager

Arcadis U.S., Inc.

1420 5th Avenue Suite 2400 | Seattle, WA | 98101 | USA

T ++1 206 413 6430

M +1 206 321 3782

www.arcadis.com