



HALEY & ALDRICH, INC.
505 W. Riverside Ave.
Suite 450
Spokane, WA 99201
509.960.7447

PROGRESS REPORT

9 January 2025
File No. 0211550-000

TO: Washington State Department of Ecology
Christer Loftenius, Site Manager

C: J.R. Simplot Company
Molly Dimick, Senior Environmental Engineering Manager

FROM: Haley & Aldrich, Inc.
McKynzie Clark, Assistant Project Manager
John Haney, P.E., Senior Environmental Engineer

SUBJECT: Fourth Quarter 2024 Progress Report
Warden City Water Supply Wells No. 4 and 5
Facility Site ID No. 2802409, Cleanup Site ID No. 1618

Dear Christer Loftenius:

Haley & Aldrich, Inc. (Haley & Aldrich) prepared this Fourth Quarter 2024 Progress Report to summarize activities completed between October and December 2024 and planned activities for the first quarter of 2025 at the Simplot Facility located at 1800 West 1st Street, Warden, Washington 98857 (Site). J.R. Simplot Company (Simplot) conducted these activities in general accordance with their 7 May 2020 Agreed Order Number DE 16890 (AO) with the Washington State Department of Ecology (Ecology) and the May 2020 Cleanup Action Plan for the Site.

The AO requires Simplot to submit monthly progress reports to Ecology; however, in December 2023, Ecology agreed to reduce the reporting frequency to quarterly. This progress report documents the following activities that were completed during the previous quarter:

- On-site activities conducted during the reporting period;
- Detailed description(s) of deviations from required tasks not otherwise documented in project plans or amendment requests;
- Descriptions of scope of work and/or schedule deviations during the reporting period and any planned deviations in the upcoming reporting period;
- A plan for recovering lost time to maintain compliance with the overall schedule;

- A description of uploaded raw data (including laboratory analyses) received by Simplot during the reporting period to Ecology's Environmental Information Management (EIM) database and an identification of sample sources, as applicable; and
- A list of deliverables for the upcoming reporting period, if different from the schedule.

Fourth Quarter 2024 Activities


- Haley & Aldrich prepared a draft Semiannual Groundwater Monitoring Report and submitted the report to Simplot for review. The Semiannual Groundwater Monitoring Report summarizes field activities completed in August 2024 and includes analytical results from groundwater samples collected.
- Haley & Aldrich prepared a draft Monitoring Well Installation Work Plan to guide installation of additional monitoring wells at the Site and submitted the report to Simplot for review.
- Ecology provided Simplot a 14 November 2024 letter documenting their Response to Simplot's Comments on the Draft Cleanup Action Plan, Amendment No.1.

Anticipated Activities for First Quarter 2025

- Simplot will provide a Final Semiannual Groundwater Monitoring Report to Ecology for review.
- Simplot will provide a Final Monitoring Well Installation Work Plan to Ecology for review.
- Haley & Aldrich will conduct a semi-annual sampling event in January 2025.
- Simplot will provide a response to Ecology's 14 November 2024 letter.

Should you have questions, please feel free to contact Molly Dimick at molly.dimick@simplot.com or McKynzie Clark at mclark@haleyaldrich.com.

Sincerely yours,
HALEY & ALDRICH, INC.



McKynzie Clark
Assistant Project Manager



John Haney, P.E.
Senior Environmental Engineer