



September 13, 2024

Brett Carp
Washington State Department of Ecology
15700 Dayton Avenue North
Shoreline, Washington 98133

**RE: PROGRESS REPORT FOR AUGUST 2024
EMERALD GATEWAY SITE
3301 SOUTH NORFOLK STREET
SEATTLE AND TUKWILA, WASHINGTON
AGREED ORDER NO: DE 16659
FARALLON PN: 1071-026**

Dear Brett Carp:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of Prologis-Exchange 3301 South Norfolk LLC (Prologis) to document the activities conducted during August 2024 at the Emerald Gateway Site at 3301 South Norfolk Street in Seattle and Tukwila, Washington (herein referred to as the Site). This progress report was prepared in accordance with the requirements of Section VII(E) of Agreed Order No. DE 16659 dated January 15, 2020, between the Washington State Department of Ecology (Ecology) and Prologis (Agreed Order).

ACTIVITIES COMPLETED DURING THIS REPORTING PERIOD

The following activities were completed during this reporting period to comply with the Agreed Order:

- Farallon continued to support the general contractor during Site redevelopment. No contaminated or potentially contaminated soil was encountered during this reporting period.
- The progress report for July 2024 was prepared and submitted.

SAMPLING RESULTS AND DATA VALIDATION

No samples were collected during this reporting period. Analytical results for soil samples collected during previous reporting periods were uploaded to Ecology's Environmental Information Management database during the last reporting period.



SCHEDULE OF PROPOSED ACTIVITIES FOR SEPTEMBER 2024 REPORTING PERIOD

Farallon anticipates conducting the following activities for the next reporting period:

- Continued support to the general contractor during discoveries of underground storage tanks or petroleum-contaminated soil; and
- Coordination with the general contractor to identify existing monitoring wells in the western portion of the Site that may require decommissioning and/or replacement during development activities.

PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

No problems or delays were encountered during this reporting period.

CLOSING

Please contact Pete Kingston at (206) 200-2346 if you have questions or need additional information.

Sincerely,

Farallon Consulting, L.L.C.

Pete Kingston, L.G.
Principal Geologist

cc: Manasi Chavan, Prologis, L.P.

PK:cm