

Ms. Christa Colouzis
Washington State Department of Ecology
Northwest Regional Office
15700 Dayton Ave. N.,
Shoreline, WA 98133

Arcadis U.S., Inc.
1100 Olive Way
Suite 800
Seattle
Washington 98101
Phone: 206 325 5254
www.arcadis.com

Date: January 23, 2025

Our Ref: 30249148

Subject: Cleanup Progress Report, Third and Fourth Quarters 2024
Univar Solutions USA, Inc.
8201 South 212th Street, Kent, Washington
Agreed Order No. DE 5988

Dear Ms. Colouzis

Arcadis has prepared this Cleanup Progress Report on behalf of Univar Solutions USA, Inc. (Univar Solutions) to summarize site remediation activities performed at the Univar Solutions facility located at 8201 South 212th Street in Kent, Washington (site). This progress report covers the period from July 1 through December 31, 2024 (reporting period).

This report is being submitted pursuant to the requirements of Agreed Order No. DE 5988 (AO) between Univar Solutions (formerly Univar USA, Inc.) and the Washington State Department of Ecology (Ecology), effective November 20, 2008. Pursuant to Task 4, Exhibit B of the AO, this report includes:

1. Work conducted pursuant to the AO during the reporting period;
2. Any problems that occurred or deviations from the work plans and how they were solved;
3. Changes in personnel;
4. A summary of significant findings;
5. A summary of contacts with agencies and community groups; and
6. Work projected to occur in the upcoming two quarters.

1. Work Performed During the Reporting Period

The work performed during the reporting period included:

- Submittal of the Cleanup Progress Report covering the First and Second Quarters of 2024 (July 16, 2024);
- Submittal of the Cleanup Level Technical Memo (July 31, 2024);
- Completion of semi-annual groundwater monitoring in October 2024; and,
- Submittal of 2024 Annual Cap Inspection Report (December 20, 2024)
- 2024 Financial Assurance documents were submitted to Ecology in November 2024.

2. Occurrence of Problems or Deviations from the Work

There were no deviations from planned work during the reporting period.

Christa Colouzis
Washington State Department of Ecology
January 23, 2025

3. Changes in Personnel

On September 4, 2024, the Ecology case manager changed from Valerie Cramer to Christa Colouzis.

4. Summary of Significant Findings

There were no significant findings during the reporting period.

5. Contacts with Agencies and Community Groups

As noted above, the Semi-Annual Report for the first half of 2024 was submitted on July 15, 2024; Ecology acknowledged receipt on July 15, 2024. The Cleanup Level Technical Memorandum was submitted on July 31, 2024; Ecology acknowledged receipt on August 2, 2024. In an email dated October 15, 2024, Ecology notified Arcadis that the Ecology project manager would change to Christa Colouzis. The 2024 Annual Cap Inspection Report was submitted on December 20, 2024; Ecology acknowledged receipt on the same day.

6. Work Planned for the Next Reporting Period (First and Second Quarters of 2025)

- Validate and tabulate third quarter 2024 semi-annual groundwater sampling data in preparation for the 2024 Annual Monitoring Report;
- Complete and submit the 2024 Annual Monitoring Report by March 31, 2025; and,
- Conduct the first semi-annual groundwater monitoring event in second quarter 2025.

Should you have any questions or concerns, please contact Melissa Caldwell at Melissa.Caldwell@arcadis.com or (503) 785-9381 or Michelle Stayrook at Univar Solutions at (614) 477-6376.

Sincerely,
Arcadis U.S., Inc.



Melissa Caldwell
Project Manager

Email: Melissa.Caldwell@arcadis.com

Direct Line: (503) 785-9381

CC. Michelle Stayrook, Remediation Manager (Univar Solutions)
Greg Ferrell, Branch Operations Manager (Univar Solutions)