

From: [Nate Hinsperger](#)
To: [Winslow, Frank \(ECY\)](#); [Mitchell, Treasure \(ECY\)](#)
Cc: [Eric Koltes](#)
Subject: RE: Expedited VCP Quarterly Progress Reports Due March 10, 2025
Date: Friday, February 28, 2025 10:53:29 AM
Attachments: [image001.png](#)

External Email

Hi Frank,

See the site update below.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - No on-site work completed during this quarter.
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - No current opinion requests. We'll be requesting an opinion at the end of this quarter once we have provided our submittals.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - None.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - Submittal of Supplemental Subsurface Investigation and DCA report, and Environmental Covenant documentation will be submitted this quarter.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - None.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - None.
- Changes in key project team personnel.
 - None.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - Property is being developed into residential neighborhood with single family homes.

Let me know if you have any questions.

Thanks,
Nate

[Nate Hinsperger, L.G.](#) | Senior Geologist

J.S. Held LLC

18372 Redmond Way, Redmond, WA 98052

Office +1 206 451 5225 | Mobile +1 253-400-6983

[vcard](#) | [email](#) | [jsheld.com](#)



This email message is intended only for the recipient to whom it is addressed and may contain information that is privileged or confidential. Nothing contained in this email (1) constitutes an offer or a solicitation to buy or sell any security or other financial instrument or (2) provides tax, legal, insurance or investment advice. If you are not the intended recipient of this email, any use, dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please immediately notify the sender and permanently delete all copies that you may have. J.S. Held, its affiliates and subsidiaries are not certified public accounting firm(s) and do not provide audit, attest, or any other public accounting services. J.S. Held is not a law firm and does not provide legal advice. Securities offered through PM Securities, LLC, d/b/a Phoenix IB, a part of J.S. Held, member FINRA/ SIPC or Ocean Tomo Investment Group, LLC, a part of J.S. Held, member FINRA/ SIPC. All rights reserved.

From: Winslow, Frank (ECY) <fwin461@ECY.WA.GOV>

Sent: Friday, February 28, 2025 10:19 AM

To: Mitchell, Treasure (ECY) <trmi461@ECY.WA.GOV>

Subject: Expedited VCP Quarterly Progress Reports Due March 10, 2025

CAUTION EXTERNAL

Dear Expedited VCP Site Representative,

Per our guidance for the expedited VCP process, quarterly progress reports are due on March 10, 2025.

If you believe you have received this email mistakenly, please let me know and I will remove you from this email list. If you would like a list of Sites we have under your name, please let me know.

It would be helpful if you could include at the top of your email in **bold** font if you are waiting for anything from Ecology.

This progress report can be made via email, and should include responses to each of the following from our guidance. We recommend that you simply insert your response below each of the following bullets in your email reply.

- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.

Type of documents and opinion requests planned for submittal to Ecology during the next quarter.

- Any updates to the project schedule showing the previously mentioned activities and milestones.
- A description of schedule delays or changes from the prior quarter and reasons for those changes.
- Changes in key project team personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.

Thanks, Frank

Frank P. Winslow, LHG

WA Expedited VCP Site Manager
Department of Ecology – Toxics Cleanup Program
1250 W. Alder Street, Union Gap, WA 98903
(509) 424-0543 (cell)

Frank.Winslow@ecy.wa.gov