

**Lunde, Ashley**

---

**Sent:** Thursday, April 10, 2025 3:20 PM  
**To:** dale.myers@ecy.wa.gov  
**Cc:** Kiernan, James; Knecht, Renee  
**Subject:** Chevron Site 97502 Sedro-Woolley First Quarter 2025 Progress Report

Dale,

On behalf of Chevron Environmental Management Company (CEMC), the following is a progress report for Chevron site 97502 located at 640 Metcalf Street in Sedro-Woolley, Washington. This update satisfies the requirements of Agreed Order No. DE 18034 associated with the site, issued September 14, 2020, which indicates that quarterly progress reports be submitted to the Washington State Department of Ecology by the 15th of the month following the reporting period. This update summarizes activities completed from January 1 through March 31, 2025.

**Description of Work Performed during the First Quarter 2025 Reporting Period**

- AECOM received Ecology comments on the Draft Groundwater Monitoring Work Plan on January 30, 2025 and began preparing the Final Groundwater Monitoring Work Plan
- AECOM completed the first quarter 2025 groundwater monitoring on March 5 and 6, 2025

**Summary of Deviation from Approved Work Plans**

- No deviations occurred during this reporting period

**Description of Work Planned for the Second Quarter 2025 Reporting Period**

- AECOM will complete the second quarter 2025 groundwater monitoring
- AECOM will submit the Final Groundwater Monitoring Work Plan to Ecology
- AECOM will continue to prepare and submit quarterly progress reports to Ecology via email

Please let me know if you have any questions. Thank you,

**Ashley Lunde**

Environmental Scientist

Environment

D 206.403.4216 M 425.591.3318

[Ashley.lunde@aecom.com](mailto:Ashley.lunde@aecom.com)

**AECOM**

1111 Third Avenue, Suite 1600, Seattle, WA 98101

T 206.438.2700

[www.aecom.com](http://www.aecom.com)