

Ecopy



**STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY**

Southwest Region Office
PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

May 1, 2025

James Kiernan, P.E.
Chevron Environmental Management Company (CEMC)
5001 Executive Parkway Suite 200
San Ramon, CA 94583
jkiernan@chevron.com

Re: Former Unocal Bulk Plant 0601 Agreed Order Schedule Revision

- **Site Name:** Former Unocal Bulk Plant 0601
- **Site Address:** 738 West Marine Drive, Port Angeles, WA, 98363
- **Facility/Site No.:** 1006
- **Cleanup Site ID No.:** 4976

Dear James Kiernan:

The Department of Ecology (Ecology) has received your March 25, 2025 Withdrawal of the March 3, 2023 Draft Remedial Investigation and Feasibility Study (RI/FS) and Schedule update, which included a request for a schedule revision related to Agreed Order No. 4086 (Agreed Order). This Agreed Order requires a Remedial Investigation and Feasibility Study (RI/FS), along with other remedial activities, at the Former Unocal Bulk Plant, a cleanup site (Site) located in Port Angeles, WA.

The original schedule for the remedial activities at Former Unocal Bulk Plant stated that the Draft RI/FS Report would be due to Ecology in Winter 2008. Due to various challenges at this Site, including the discovery of data gaps after the execution of the Remedial Investigation Work Plan (RIWP) and CEMC's decision to change consultants from Arcadis to AECOM, Ecology is willing to revise the schedule in the Agreed Order as follows:

Task	Schedule
Submission of RIWP Addendum	June 30, 2025
Completion of RIWP activities	180 calendar days following Ecology approval of RIWP
Submit revised agency review draft RI/FS Report	90 calendar days following completion of RIWP
Submit revised public review draft RI/FS Report	30 calendar days following receipt of Ecology's final comments on agency review draft RI/FS Report
Prepare Final RI/FS Report	30 calendar days after receipt of public comments on the draft RI/FS Report.

Ecology accepts your withdrawal of the March 3, 2023 Draft RI/FS and looks forward to the submission of a new RI/FS according to the above schedule.

Thank you for your efforts to keep this cleanup project moving forward. You may contact me at 564-669-4866 or thomas.praisewater@ecy.wa.gov with any questions or concerns.

Sincerely,



Thomas Praisewater, PE
Cleanup Project Manager
Toxics Cleanup Program
Southwest Region Office

By certified mail: 9489 0090 0027 6340 6167 47

cc: Eric Hetrick, CEMC, ehetrick@chevron.com
Tom Bialobok, AECOM, thomas.bialobok@aecom.com
Renee Knecht, AECOM, renee.knecht@aecom.com
Marian Abbett, PE, Ecology, marian.abbett@ecy.wa.gov
Ecology Site File