



MEMORANDUM

June 5, 2025

RE: Fourth Quarter 2024 Status Report, Boeing Field Chevron, 10805 East Marginal Way South, Tukwila, Washington, Agreed Order DE-10947

To: Mr. Dale Myers, Washington State Department of Ecology

cc: Mr. Nathan Blomgren, Chevron Environmental Management Company; Mr. Raj Sandhu, Boeing Field Chevron; Mr. Mark Myers, Willaims Kastner; and Mr. Russ Shropshire, Leidos

From: Mike Arnold, G-Logics

This status report is related to the ongoing environmental remediation effort for the Boeing Field Chevron facility at 10805 East Marginal Way South, Tukwila, Washington (the Site). The status report is developed to inform stakeholders of project progress in the fourth quarter of 2024 and to comply with reporting requirements for the facility under Agreed Order DE-10947 with the Washington State Department of Ecology (Ecology).

FOURTH QUARTER 2024 TASKS AND MILESTONES

Between January 1 and March 31, 2025, the following efforts were completed, and milestones were reached on the project:

- G-Logics received Ecology comments on the Draft Remedial Investigation Addendum Report on January 7, 2025.
- G-Logics provided additional information requested by Ecology during this period regarding clarification of information presented in the Draft Remedial Investigation Addendum Report.

- The Draft Remedial Investigation Addendum Report was revised based on the comments received from Ecology and submitted to Ecology on March 24, 2025, along with a response to Ecology comments summary.

PROBLEMS ENCOUNTERED

G-Logics encountered no significant project problems in the First Quarter of 2025.

PLANNED SECOND QUARTER 2025 TASKS AND MILESTONES

The following tasks are expected to be completed in the Second Quarter of 2025 (April 1 through June 30, 2025):

- Receive Ecology edits and comments on the revised Draft Remedial Investigation Report Addendum.
- Address Ecology edits and comments on the revised Draft Remedial Investigation Report Addendum and develop and distribute the public review draft version of the report and subsequently provide Ecology the Public Review Draft Remedial Investigation Report version.
- Proceed with development of the Draft Revised Feasibility Study Report.