

From: [Nathan O'Leary](#)
To: [Winslow, Frank \(ECY\)](#)
Subject: Progress Update (Facility 68989278; Cleanup ID 17046)
Date: Tuesday, June 10, 2025 1:52:47 PM

External Email

Hi Frank,

This email is the Quarterly Status Update for the Northwest Motorsports Puyallup facility. I have included the questions from the guidance and our response to each question below.


- Description and status of Site characterization or cleanup work (completed during past quarter or ongoing work).
 - Excavation work at the site began on Monday March 10, 2025 and completed on March 27, 2025.
 - The final Remedial Action Completion report has been drafted and will be submitted to WADE by June 13, 2025
- A list of pending opinion requests to Ecology and expected date for next request for Ecology opinion.
 - We are not currently awaiting opinions from WADE.
- Summary of dates and titles of documents submitted to Ecology for review in the last quarter.
 - There have been no submittals since that last quarterly progress update. However, the RACR report will be submitted by the end of the week.
- Type of documents and opinion requests planned for submittal to Ecology during the next quarter.
 - Results of the remediation activities do not indicate the presence of compounds of concern in soil or groundwater at the property. As such, H&H will be requesting closure of the release incident and concurrence from WADE.
- Any updates to the project schedule showing the previously mentioned activities and milestones.
 - Remediation has been completed. No other activities are currently planned for the property.

- A description of schedule delays or changes from the prior quarter and reasons for those changes.
 - Please see the previous response. A new start date for the excavation activities has not been established pending the City of Puyallup permits.
- Changes in key project team personnel.
 - There have been no changes in project personnel.
- Anticipated changes at the Site, such as property ownership, changes to potential future use, new or obsolete access restrictions, or anything that could affect the cleanup.
 - The property was recently transacted and a new company is operating an automotive repair facility at the property.

If you have any questions or would like additional information, please let us know.

Thanks,
Nathan



Nathan O'Leary, PG, CHMM
 Senior Project Manager
Hart & Hickman, PC
 2923 S Tryon Street, Suite 100 · Charlotte, NC 28203
 Direct: 704-887-4607 · Mobile: 515-239-7197
www.harthickman.com | 



Nathan O'Leary, PG, CHMM
 Senior Project Manager
Hart & Hickman, PC
 2923 S Tryon Street, Suite 100 · Charlotte, NC 28203
 Direct: 704-887-4607 · Mobile: 515-239-7197
www.harthickman.com | 