

Date
July 8, 2025

Mr. Vance Atkins, LHG
Department of Ecology
Northwest Regional Office
15700 Dayton Ave N
Shoreline, WA 98133

Subject: Former Chevron Bulk Plant No. 1001327 First Semi-Annual Progress Report 2025

Dear Mr. Atkins,

On behalf of Chevron Environmental Management Company (CEMC) and King County, AECOM is submitting this First Semi-Annual 2025 Progress Report for the former Chevron Bulk Plant No. 1001327 (the Site) located at 1602 North Northlake Way, Seattle, Washington. Activities at the site are being conducted under a Consent Decree executed November 24, 1998 (No. 99-2-08621-1SEA) between Chevron, King County (Metro), and the Washington State Department of Ecology (Ecology). Per your email dated March 11, 2025, the frequency of progress reporting has been reduced from a monthly to semi-annual basis due to the site status and general limited activity outside of groundwater sampling. This progress report covers the period of March 1 through June 30, 2025 as monthly progress reports were previously submitted for January and February 2025.

During the months of March through June 2025, the following project activities were completed:

- Arcadis submitted the Second Semi-Annual 2024 Groundwater Monitoring Report to Ecology on March 3, 2025.
- CEMC requested a reduction in progress report frequency from a monthly to semi-annual basis on March 11, 2025, which was approved by Ecology on March 11, 2025, via email correspondence.
- AECOM completed the First Semi-Annual 2025 groundwater monitoring on May 8, 2025.

Activities to be completed between July 1 through December 31, 2025 include the following:

- AECOM will submit the First Semi-Annual 2025 Groundwater Monitoring Report to Ecology.
- AECOM will complete the Second Semi-Annual groundwater monitoring in November 2025.

If you have any questions or comments, please contact me at 206.403.4216 or by email at ashley.lunde@aecom.com.

Yours sincerely,



Ashley Lunde
Project Manager
AECOM
T: 206-403-4216
E: Ashley.lunde@aecom.com



cc: Andrew King
anking@kingcounty.gov

James Kiernan
JKiernan@chevron.com

Nick Niiro
Nicholas.Niiro@Chevron.com

Lynn Manolopoulos
lynnmanolopoulos@dwt.com