

Ms. Christa Colouzis  
Washington State Department of Ecology  
Northwest Regional Office  
15700 Dayton Ave. N.,  
Shoreline, WA 98133

Arcadis U.S., Inc.  
1100 Olive Way  
Suite 800Seattle  
Washington 98101  
Phone: 206 325 5254  
[www.arcadis.com](http://www.arcadis.com)

Date: July 24, 2025  
Our Ref: 30249148  
Subject: Cleanup Progress Report, First and Second Quarters 2025  
Univar Solutions USA, Inc.  
8201 South 212<sup>th</sup> Street, Kent, Washington  
Agreed Order No. DE 5988

Dear Ms. Colouzis

Arcadis has prepared this Cleanup Progress Report on behalf of Univar Solutions USA, LLC (Univar Solutions) to summarize site remediation activities performed at the Univar Solutions facility located at 8201 South 212<sup>th</sup> Street in Kent, Washington (site). This progress report covers the period from January 1 through June 30, 2025 (reporting period).

This report is being submitted pursuant to the requirements of Agreed Order No. DE 5988 (AO) between Univar Solutions (formerly Univar USA, Inc.) and the Washington State Department of Ecology (Ecology), effective November 20, 2008. Pursuant to Task 4, Exhibit B of the AO, this report includes:

1. Work conducted pursuant to the AO during the reporting period;
2. Any problems that occurred or deviations from the work plans and how they were solved;
3. Changes in personnel;
4. A summary of significant findings;
5. A summary of contacts with agencies and community groups; and
6. Work projected to occur in the upcoming two quarters.

## **1. Work Performed During the Reporting Period**

The work performed during the reporting period included:

- Submittal of the Cleanup Progress Report covering the Third and Fourth Quarters of 2024 in January 2025;
- Submittal of the 2024 Annual Groundwater Monitoring Report in February 2025; and,
- Completion of semi-annual groundwater monitoring in April 2025.

## **2. Occurrence of Problems or Deviations from the Work**

There were no deviations from planned work during the reporting period.

Christa Colouzis  
Washington State Department of Ecology  
July 24, 2025

### 3. Changes in Personnel

There were no changes in project personnel during the reporting period.

### 4. Summary of Significant Findings

There were no significant findings during the reporting period.

### 5. Contacts with Agencies and Community Groups

As noted above, the Semi-Annual Report for the second half of 2024 was submitted on January 23, 2025. The Annual Groundwater Monitoring Report was submitted on February 28, 2025. Ecology acknowledged receipt on February 28, 2025. Ecology provided comments on the CUL Technical Memorandum on February 7, 2025.

### 6. Work Planned for the Next Reporting Period (Third and Fourth Quarters of 2025)

- Validate and tabulate second quarter 2025 semi-annual groundwater sampling data in preparation for the 2025 Annual Monitoring Report;
- Conduct the second semi-annual groundwater monitoring event in the fourth quarter 2025; and
- Complete annual CAP inspection.

Should you have any questions or concerns, please contact Melissa Caldwell at [Melissa.Caldwell@arcadis.com](mailto:Melissa.Caldwell@arcadis.com) or (503) 785-9381 or Michelle Stayrook at Univar Solutions at (614) 477-6376.

Sincerely,  
Arcadis U.S., Inc.



Melissa Caldwell  
Project Manager

Email: [Melissa.Caldwell@arcadis.com](mailto:Melissa.Caldwell@arcadis.com)  
Direct Line: (503) 785-9381

CC. Michelle Stayrook, Remediation Manager (Univar Solutions)  
Greg Ferrell, Branch Operations Manager (Univar Solutions)