State of Washington Department of Ecology

In the Matter of Remedial Action by: Airport Board City of Spokane/Spokane County Minor Amendment 2 to Enforcement Order No. DE 22584

To: Frank Miller
Interim Chief Executive Officer
Spokane International Airport
9000 W. Airport Drive, Suite 204
Spokane, WA 99224

Pursuant to Section 8.10 of Enforcement Order No. DE 22584 (Order), the Washington Department of Ecology revises the deliverables and due dates for Task 1C and Task 6 in Exhibit B to the Order as follows:

Task 1.C	Deliverables or Actions PLP to Submit Agency Review Draft	Completion Times 60 120 days after Ecology's approval of the
	RI/FS Work Plan, Sampling and Analysis Plan, Health and Safety Plan, and Inadvertent Discovery Plan	Initial Investigation for PFAS Report
6	PLP to Submit Agency Review Draft Sampling and Analysis Plan and Quality Assurance Project Plan, both specific to Groundwater Monitoring	By September 15, 2025
6	Quarterly Groundwater Monitoring	Every 3 months, commencing within 45 days of Ecology approval of the Groundwater Monitoring Sampling and Analysis Plan and Quality Assurance Project Plan
6	PLP to Submit Draft Quarterly Groundwater Monitoring Reports, as described in Task 6	Quarterly; 45 days after PLP receives complete analytical report from the laboratory

6	PLP to Submit Revised Quarterly Groundwater Monitoring Reports	30 days after PLP receives Ecology comments on draft Quarterly Groundwater Monitoring Report
6	PLP to Submit Final Quarterly Groundwater Monitoring Report	15 days after Ecology's approval of revised Quarterly Groundwater Monitoring Report

Effective date of this Minor Amendment:	August 21, 2025

Lo M. Allan

State of Washington
Department of Ecology

Nicholas Acklam Section Manager

Toxics Cleanup Program Eastern Regional Office

509-818-7457