

Lynn Grochala

To: Carp, Brett (ECY)
Cc: Alan Sidell; Allison Geiselbrecht; Manique Talaia-Murray
Subject: Whitehead Tyee Monthly Progress Report - Agreed Order No. DE 13458

Good morning, Brett

The following is the monthly progress report for the Whitehead Tyee Site as per the Agreed Order No. DE 13458 (AO). A pdf of this email progress report is also attached for your files. Activities that were performed in August 2025:

- Our team continued to address comments received from Ecology on the Agency Review Draft Remedial Investigation (RI) report, which is Volume I of the RI/FS.
- The project team met virtually with Ecology on August 20, 2025 to discuss a focused subset of Draft RI comments and Ecology PM transition.

Upcoming future activities:

- Continued progress on addressing Ecology's comments on the Agency Review Draft RI, including preparation of responses to comments and revisions to the report.
- A site walk is scheduled with Ecology tomorrow Tuesday, September 16 to observe site conditions and to discuss the Draft Final RI.
- A meeting with Ecology will be scheduled some time in early to mid-October to discuss response to comments.
- Submittal of the Draft Final RI is due on or by November 11, 2025.

Please let us know if you have any questions. I look forward to the site walk tomorrow. Please wear a safety vest, hard hat, and sturdy shoes (steel toe not required).

Thanks!

Lynn Grochala, Principal & Director of Professional Development (she/her)

FLOYD | SNIDER

601 Union Street, Suite 600 | Seattle, WA 98101 | tel: 206.292.2078 | dir: 206.805.2155

lynn.grochala@floydsnider.com | floydsnider.com

A Social Purpose Corporation | [We're hiring!](#)