



STATE OF WASHINGTON  
**DEPARTMENT OF ECOLOGY**

Southwest Region Office  
PO Box 47775 • Olympia, WA 98504-7775 • 360-407-6300

September 23, 2025

Jonathon Wolf  
Environmental Manager  
Port of Olympia  
606 Columbia St NW, Suite 300  
Olympia, WA 98501  
[jonathonw@portolympia.com](mailto:jonathonw@portolympia.com)

**Re: Ecology Approval – Extension of submittal date for revised draft Pre-Remedial Design Sediment Chemistry Data Report, Sub-Area 1**

**Site name:** Olympia Port Budd Inlet Sediment  
**Site location:** Lat 47 3 31n Long 122 54 25w, Olympia, Thurston County  
**Facility/Site ID:** 3097108  
**Cleanup Site ID:** 2245  
**Agreed Order No:** DE 6083

Dear Jonathon Wolf:

Ecology received a letter from your consultant, Tasya Gray, Dalton Olmstead Fuglevand, on September 22, 2025, requesting a schedule extension for submitting the revised draft Pre-Remedial Design Sediment Chemistry Data Report, Sub-Area 1, required under Agreed Order No. DE 6083. The revised draft report is due on September 24, 2025. Because additional time is needed to complete the report, the Port requested, and Ecology grants a 90-day schedule extension for submitting the revised draft report. The new submittal date for the revised draft Pre-Remedial Design Sediment Chemistry Data Report, Sub-Area 1, is now December 23, 2025.

If you have any questions regarding this letter, please contact me at (360) 999-9588 or [sandy.smith@ecy.wa.gov](mailto:sandy.smith@ecy.wa.gov).

Sincerely,

A handwritten signature in blue ink that reads "Sandy Smith".

Sandy Smith, PE, LHG  
Cleanup Project Manager  
Southwest Region Office  
Toxics Cleanup Program

Enclosure:     Schedule Extension Request Letter

cc email:        Connie Groven, PE, Ecology, [connie.groven@ecy.wa.gov](mailto:connie.groven@ecy.wa.gov)  
                      Tasya Gray, [ngray@dofnw.com](mailto:ngray@dofnw.com)  
                      Rob Webb, [rwebb@dofnw.com](mailto:rwebb@dofnw.com)

September 22, 2025

Sandy Smith  
Cleanup Project Manager  
Washington State Department of Ecology  
Southwest Regional Office  
PO Box 47775  
Olympia, Washington 98504-7775

sasm461@ECY.WA.GOV

**Subject: Revised Pre-Remedial Design Sediment Chemistry Data Report,  
Sub-Area 1, Request for Extension**

Port of Olympia Budd Inlet Sediment Site  
Olympia, Washington

Dear Sandy,

Dalton, Olmsted, and Fuglevand (DOF) has prepared this letter on behalf of the Port of Olympia (Port). We received the Washington State Department of Ecology's (Ecology) August 25, 2025 letter commenting on the May 7, 2025 Draft Pre-Remedial Design Sediment Chemistry Data Report, Sub-Area 1. Based on our recent discussions with you regarding the letter and our understanding that Ecology plans to request an additional appendix be added to the revised report, we would like to request a 90 day extension of for submission of the revised report to Ecology.

Thank you,



Tasya Gray, LG  
Principal Geologist  
DOF

cc: Jon Wolf, Port of Olympia  
Rob Webb, DOF