



STATE OF WASHINGTON  
**DEPARTMENT OF ECOLOGY**

Central Region Office

1250 West Alder St., Union Gap, WA 98903-0009 • 509-575-2490

October 1, 2025

**Sent via hard copy**

Russ Shropshire  
Leidos Engineering LLC  
18912 North Creek Parkway, Suite 101  
Bothell, WA 98011

**Re: Approval to Extend the Agreed Order Schedule for the following Site:**

- **Site Name:** Chelan Chevron
- **Site Address:** 232 E. Woodin Avenue
- **Facility Site ID:** 77751227, 30169, 73281
- **Cleanup Site ID:** 6660
- **Agreed Order:** DE 10629

Dear Russ Shropshire:

I approve your request to extend the agreed order schedule that you submitted in your September 25<sup>th</sup> email. The schedule is extended for 90 days. The revised deadline for submittal of the agency review draft of the Supplemental Feasibility Study (SFS) is Monday, February 2, 2026.

Sincerely,

John Mefford, LHG  
Cleanup Project Manager/Hydrogeologist  
Toxics Cleanup Program  
Central Region Office

cc: Greg Vogelpohl, RELLC