

Circle K 1461 Coordination Agenda

Meeting Time: 1:00 pm to 1:30 pm **Page:** 1 of 1
Meeting Location: MS Teams **Date:** 3 November 2025
Meeting Date: 10/28/2025
Project: Circle K Environmental Cleanup – Treatment System Operations Update

Persons Attending:

<i>Kennedy Jenks</i>	<i>Ecology</i>	<i>ERRG</i>
Shaelyn Thomas	Olu Akeroro	Jennifer Sonnichsen
Spenser Kuhn	Angela Harkins	Fernando Idiarte
		Spencer Slominski

Subject:

1. System Operations Update:

- 3 wells in operation, each pulling at a higher vacuum than when operating 4 wells.
- The next groundwater sampling event is planned for mid-November, tentatively 11/14. ERRG may switch extraction wells based on GW data.
- Last carbon changeout occurred on 9/17. ERRG will aim to schedule changeouts Mon-Thurs moving forward so that the forklift doesn't sit onsite over the weekend.
- No issues with high temperature alarms since August.
- Discussed remediation site located just south of the Circle K site. The project will track MW-17 concentration trends. If hydrocarbon concentrations increase in this well, this may indicate impacts from offsite sources.
- Project team information posted onsite has been updated to include Olu and Shaelyn's contact info.
- Carbon changeouts are scoped for every 60 days but carbon vessels are currently scheduled for replacement every 4-5 weeks based on air discharge monitoring limits. ERRG will continue carbon changeouts every 4 weeks and the team will discuss this in more detail on the next call.