

November 17, 2025



Ms. Cecilia Henderson
Washington State Department of Ecology
Toxics Cleanup Program / Northwest Regional Office
15700 Dayton Ave. N
Shoreline, WA 98133

Subject: **Progress Report – October 2025
Newman’s Chevron
2021 6th Street
Bremerton, Washington**

Dear Ms. Henderson:

On behalf of Chevron Environmental Management Company (CEMC), Nordic Properties, Inc., and Victory Business Park, LLC (collectively, the PLPs), Leidos, Inc. (Leidos) is providing this progress report to document activities performed to satisfy the requirements of Agreed Order No. DE 14246 for the above-referenced site (the Site). This report summarizes activities completed from October 1 through 31, 2025.

ACTIONS TAKEN TO COMPLY WITH THE AGREED ORDER

- On October 10, Leidos submitted a draft fact sheet for the public review and comment period.
- On October 15, Leidos submitted the September 2025 Progress Report to Ecology.
- On October 22, Leidos submitted a corrected copy of the public review draft cleanup action plan, which addressed several minor document production errors.
- Leidos worked to prepare the State Environmental Policy Act (SEPA) checklist for the proposed cleanup action.

SUMMARY OF SAMPLING/TESTING AND OTHER DATA REPORTS

- No sampling, testing, or other data reports were received during this reporting period.

DEVIATIONS FROM THE APPROVED WORK PLAN

- None during this reporting period.

SUMMARY OF CONTACTS WITH PUBLIC STAKEHOLDERS

- Leidos did not engage with representatives of the local community, public interest groups, press, or federal, state, or tribal governments during this reporting period.

PROBLEMS OR ANTICIPATED PROBLEMS IN MEETING THE SCHEDULE OR OBJECTIVES OF AGREED ORDER OR RIWP

- None identified during this reporting period.

CHANGES IN KEY PERSONNEL

- During this reporting period, Ecology transitioned the Site Manager role for the project from Dale Myers to Cecilia Henderson.

ACTIVITIES ANTICIPATED FOR THE NEXT REPORTING PERIOD

- Leidos submitted draft copies of the SEPA checklist on November 4 and November 12, and a complete and signed public review draft copy on November 13.
- Leidos will work to address any comments from Ecology on the SEPA checklist.

If you have any questions or comments regarding the information presented in this report, please contact me at (425) 482-3323 or via email at russell.s.shropshire@leidos.com.

Sincerely,

Leidos, Inc.



Russell S. Shropshire, PE
Principal Engineer

cc: Eric Hetrick – CEMC
Cheryl Cameron – CEMC
Roger Jensen – Nordic Properties, Inc.
Jim Reed – Victory Business Park, LLC
George Brainerd – Neighboring property owner
Marlena Marie – Neighboring property owner
Brittany and James Morrell – Neighboring property owners
Bob Goodman – Rogers Joseph O’Donnell
E. Jacob Lubarsky – Rogers Joseph O’Donnell
Allyson Bazan – Hillis Clark Martin & Peterson P.S.
Larry Hall – Hall & West
Paul Ferman – Hall & West
Peter Kingston– Farallon Consulting