



January 15, 2026

Brett Carp, MBA, CHMM, CSE
Department of Ecology, Aquatics Unit Supervisor
PO Box 330316
Shoreline, WA 98133-9716

Brett,

Below is the January 2026 quarterly progress report for the Silver Bay Logging/Independent Metals 2 site (Agreed Order No. DE 21418). Please find a summary of work completed and planned work along with other minimum reporting information.

Reporting Period: October - December 2025

No on-site activities took place during this quarter.

Work performed during this period:

- Receipt and validation of remaining RI data. As of December 31, 2025, all data validation reports were complete
- Preliminary meetings and coordination with Ecology regarding RI findings

Summaries of sampling and testing reports and other data reports received by the PLPs.

Available for download at the included link: [2026 Jan Progress Report](#)

- Two SDGs from the June 2025 sediment sampling event received from Analytical Resources, LLC (ARL): 25F0491 and 25K0370
- 14 SDGs from the September quarterly groundwater monitoring event:
 - 25I0488, 25I0489, and 25I0453 from ARL
 - 580-154341-1 from Eurofins Environment Testing
 - 570-247956-1 and 570-248029-1 from Eurofins Calscience
 - 2509-300, 2509-326, and 2509-327 from OnSite Environmental, Inc. (OnSite)
 - P251892 and P251894 from Pacific Agricultural Laboratories (PAL)
 - C1943, C1944, and C1945 from SGS North America, Inc.

A description of work planned for the next reporting period, including a list of deliverables for the upcoming quarter.

- EIM submittals of RI data (expected by January 16, 2026 for all remaining data)
- Ongoing EIM coordination regarding historical Site data submittal
- Meet to discuss site toxicology before transmittal of the draft RI Report.
- Meet to discuss chlorinated solvents before transmittal of the draft RI Report.
- Develop and submit the draft RI Report to Ecology before March 31, 2026 (anticipated transmittal in mid-March 2026).

Other Reporting Topics:

- No changes in key personnel

Please let me know if you have any questions.

Christina Kapoi, PE
Seattle Public Utilities, Project Manager